

STATE OF CALIFORNIA  
 DEPARTMENT OF TRANSPORTATION  
 CP-CEM 4601 (Rev. 4/99) (Old HC-10A)  
 TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:  
 04-SF-80-13.2/13.9 04-0120F4  
 SFOBB SAS  
 San Francisco Co. in San Francisco  
 Fm 0.6 km to 1.3 km East of Yerba Buena  
 Tunnel East Portal

7-day Const. Cal.: 642  
 Project Work Day: 852  
 Date the Shift Began: 9/15/08  
 NIGHTWORK MONDAY  
 Shift Hrs Start \_\_\_\_\_ Stop \_\_\_\_\_  
 Engineer's Hrs Start \_\_\_\_\_ Stop \_\_\_\_\_

**ASSISTANT RESIDENT ENGINEER'S DAILY REPORT**  
**BRIDGE**

Location: Remark:	Report No. 46.B	Weather:
----------------------	-----------------	----------

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.							Furnish Temporary Towers	IDLE OR DOWN/ ELSEWHERE	REMARKS	Name	Classification	Prime / Sub	
			EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	RT										
SEE JASON WILCOX'S DIARY FOR CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS																

Description of Operation:  
 Out of Office

Materials:

Insp. Hrs.	
REG:	INTERMITTENT INSPECTION
OT: 0.0	

*Gina Rizzardo*  
 \_\_\_\_\_  
 GINA RIZZARDO  
 First Name Last Name  
 TE/CT  
 Title