

STATE OF CALIFORNIA
 DEPARTMENT OF TRANSPORTATION
 CP-CEM 4601 (Rev. 4/99) (Old HC-10A)
 TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
 04-SF-80-13.2/13.9 04-0120F4
 SFOBB SAS
 San Francisco Co. in San Francisco
 Fm 0.6 km to 1.3 km East of Yerba Buena
 Tunnel East Portal

7-day Const. Cal.: 650
 Project Work Day: 860
 Date the Shift Began: 9/23/08
 NIGHTWORK TUESDAY
 Shift Hrs Start 6:30 Stop 15:00
 Engineer's Hrs Start 7:30 Stop 16:00

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE

Location: Temporary Tower D - Big Digger/DB-5
 Remark:
 Report No. 46.B Weather: Sun, 65° - 78°

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.							REMARKS		Prime / Sub			
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Furnish Temporary Towers	ITEM NO. >> 8							Name		Classification		
				RT	OT										
		Big Digger Manitowoc 2250 Crane	8.00												
		DB-5 Crane	8.00												
		APE600 Vibratory Hammer													
		Delmag D100-13 Diesel Hammer													
		Mench MHU500T Hydraulic Hammer													
P241		Genie Boom													
P242		Genie Boom	8.00												
L479		Multiquip Generator													
L480		Multiquip Air Compressor													
L479		Multiquip Generator													
L480		Multiquip Air Compressor	8.00												
L269		D185Q Sullivan Air Compressor													
L291		D185Q Sullivan Air Compressor													
L660		Diesel Generator													
P44		Catepillar Forklift													
		PLDR	8.00										Richard Hiebert	FOR	2
		PLDR	8.00										Terry Murray	FOR	2
		PLDR	8.00										Adam Price	JRNY	2
		PLDR	8.00										Dan Adams	JRNY	2
		PLDR	8.00										Doug Brewer	JRNY	2
		PLDR	8.00										Frank Wouters	OPER	2
		PLDR	8.00										Gary Lewis	APPR	2
		PLDR	8.00										Gilbert Moya	JRNY	2
		PLDR	8.00										Joe Boracci	OPER	2
		PLDR	8.00										Kurt Dillard	JRNY	2
		PLDR	8.00										Matt Morton	OPER	2
		PLDR	8.00										Randall Lesley	FOR	2
		PLDR	8.00										Richard Hiebert Jr	APPR	2
		PLDR	8.00										Robert Utley	JRNY	2
		PLDR	8.00										Theo Rohr	JRNY	2
		PLDR	8.00										Travis Logsdon	JRNY	2
		PLDR	8.00										Ventura Ochoa	JRNY	2

Description of Operation:
 DB5: crew performed barge maintenance, Richard Hiebert Jr. and Robert Utley worked on removing rock plugs from the Temporary Temporary piles.
 Big Digger: crew performed barge maintenance and prepared for tomorrow's grouting

1:30 Temporary Tower Construction Meeting
 ABJV has been advised they cannot perform any grouting operations until The Department has received and approved the SWPPP amendment (Amendment 14). The Water Board and thus The Department will probably grant a conditional approval based on the revised Amendment 14, however ABFJV was instructed to wait for a call from The Department (specifically Daryl Schram) to give the go ahead.

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT: 0.0	INSPECTION

GINA RIZZARDO
 GINA RIZZARDO
 First Name Last Name

TE/CT
 Title

REC'D 08 NOV 04 #007540