

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

<p align="center">Job Stamp: 04-SF-80-13.2/13.9 04-0120F4 SFOBB SAS San Francisco Co. in San Francisco Fm 0.6 km to 1.3 km East of Yerba Buena Tunnel East Portal</p>

7-day Const. Cal.:	691
Project Work Day:	901
Date the Shift Began:	11/3/08
<input type="checkbox"/> NIGHTWORK	MONDAY
Shift Hrs	Start 6:30 Stop 16:00
Engineer's Hrs	Start 12:00 Stop 20:00

**ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE**

Location: Temporary Tower F, DB-5 Barge Remark:	Report No. 46.B	Weather: Heavy rain and wind 51° - 59°
--	-----------------	---


EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.					IDLE OR DOWN/ ELSEWHERE	REMARKS	Prime / Sub
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	ITEM NO. >>							
		Furnish Temporary Towers	8						American Bridge / Fluor JV	(P)
									Traylor Dutra JV	(1)
										(2)
										(3)
										(4)
										(5)

SEE THANH LE'S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS

Description of Operation:
I was scheduled to work the night shift (12pm-10pm) and so showed up on site at noon. Soon after I arrived the rain and wind picked up and Richard Hiebert informed me Steve Carpenter had canceled the night shift so the workers that were already there would just finish up their shift (until 5pm). However, the weather became too extreme to work so the crew was off site by 3:30pm.

Workers moved 6 of the upper battered piles from the 265 barge to the Morty barge. Welders Gilbert Moya, Ventura Ochoa, and Steve McGrew welded the guide plates to Pile F123 and F127. There were a total of 8 guide plates welded, 4 for each pile. The weather during welding for F123 was windy and damp, and for F127 it was windy and extremely rainy. Smith Emery's CWI Micheal Johnson was onsite during the entire operation. He was not concerned with that it was raining during the welding because the guide plates are non-structural components.

Insp. Hrs.	
REG: 8.0	INTERMITTENT INSPECTION
OT:	


 GINA RIZZARDO
 First Name Last Name
 TE/CT
 Title

46-02

REC'D '09 JAN-02 #008016