

|                              |           |                       |             |
|------------------------------|-----------|-----------------------|-------------|
| STATE OF CALIFORNIA          | Job Stamp | 7-day Const. Calendar | Day No. 712 |
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No.  | Day No. 922 |
| Form HC-10A (Rev. 6/80)      | 04-0120F4 | Date                  | 11/24/2008  |

|                  |       |      |      |      |
|------------------|-------|------|------|------|
| Inspectors Hours | Start | 0630 | Stop | 1700 |
| Shift Hours      | Start | 0630 | Stop | 1700 |

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

| HOURS - ITEM NO. |           |  |         |    |  |  |  |  |  |              | REMARKS            |               |
|------------------|-----------|--|---------|----|--|--|--|--|--|--------------|--------------------|---------------|
| Equip. #         | N O M E N | DESCRIPTION<br>(Of Equipment or Labor) | Regular | OT |  |  |  |  |  | IDLE OR DOWN | Name Contractor    |               |
|                  |           |  |         |    |  |  |  |  |  |              | Name               | Contractor    |
|                  |           | Big Digger                             | 0       |    |  |  |  |  |  |              |                    |               |
|                  |           | DB # 5 Marine barge                    | 8       |    |  |  |  |  |  |              |                    |               |
|                  |           | APE 600 Vibration hammer               | 0       |    |  |  |  |  |  |              |                    |               |
|                  |           | Superintendant                         | 8       | 2  |  |  |  |  |  |              | Terry Murray       | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Gilbert Moya       | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 0       | 0  |  |  |  |  |  |              | Adams Price        | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Ventura Ochoa      | Traylor Dutra |
|                  |           | Operator                               | 0       | 0  |  |  |  |  |  |              | Theo Roth          | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 0       | 0  |  |  |  |  |  |              | Phillip Baker      | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Robert Utley       | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Bradly Mc Malley   | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Lee Tacker         |               |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Danny Vagas        | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Stephen Mc Grew    | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Jake Lavash        | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 0       | 0  |  |  |  |  |  |              | Gary Lewis         | Traylor Dutra |
|                  |           | Operator                               | 0       | 0  |  |  |  |  |  |              | Bud Germany        | Traylor Dutra |
|                  |           | Operator                               | 8       | 2  |  |  |  |  |  |              | Steve Gordon       | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Travis Logsdon     | Traylor Dutra |
|                  |           | Operator                               | 8       | 2  |  |  |  |  |  |              | Joe Boracci        | Traylor Dutra |
|                  |           | Operator                               | 8       | 2  |  |  |  |  |  |              | Ernie Hamilton     | Traylor Dutra |
|                  |           | Pile driver Apprentice                 | 8       | 2  |  |  |  |  |  |              | Richard Hiebert J. | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Todd Labarb        | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Richard Hiebert    | Traylor Dutra |
|                  |           | Pile driver Journeyman                 | 8       | 2  |  |  |  |  |  |              | Randell Lesley     | Traylor Dutra |

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Tower F – North Node Assembly

Activities:

- Office work:

46-02

- Review plans, special provisions, RFI and ABF submittals for TTF.


2. Field work:

- BD5 crew continued assembly North node of the frame.
- Jacked and adjusted the frame into correct position and elevation before drilling and bolting.
- Carpenter crew continued installation working platform on bottom and top deck.
- Taken photos of weld # 3 - welding profile - of shear connection plates at TTF South node.

3. Overtime reason:

Work two hours overtime for construction observation because contractor worked overtime.

Thanh V Le



Trans Engineer (D)/Asst. Struct. Rep



Positioning driving frame before drilling/bolting