

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 710
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 920
Form HC-10A (Rev. 6/80)	04-0120F4	Date	11/22/2008

Weather: Clear and cool

Inspectors Hours Start 0630 Stop 1700

Shift Hours Start 0630 Stop 0700

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – TRAYLOR DUTRA JV

HOURS - ITEM NO.													
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Traylor Dutra	REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY					IDLE OR DOWN	REMARKS	
												SATURDAY WORK	
											Name	Contractor	
		Foreman	8	2								Terry Murray	TD
		Crane Operator	8	2								Joe Boracci	TD
		Operator	8	2								Theo Rohr	TD
		Operator	8	2								Todd Labar	TD
		Pile Driver	8	2								Robert Utley	TD
		Pile Driver	8	2								Ventura Ochoa	TD
		Pile Driver	8	2								Richard Heibr Jr	TD
		Pile Driver	8	2								Gilbert Moya	TD
		Pile Driver	8	2								Brad McNally	TD
		Pile Driver	8	2									
		Pile Driver	8	2									
DB-5	1	Derrick Barge Crane	10										
217	1	Material Barge	10										
P-241	1	Genie Man Lift	10										
P-242	1	Genie Man Lift	10										
L-480	1	Multiquip Generator/Welder	10										
Ugly	1	Flexifloat Barge for F frame	10										
D-100	1	Delmag Diesel Hammer									IDLE		
M-500	1	Menck Hydraulic Hammer									IDLE		
L-625	1	Light Assembly									IDLE	Lights used during	Night shift only
	1	Pile Picking Device									IDLE		
Ape 600	1	Vibratory Hammer									IDLE		
L-472	1	Generator									IDLE		
L-270	1	D185Q Compressor									IDLE		
P-44	1	Caterpillar Forklift									IDLE		

REC'D '09 JAN-05 #005183

46-02

