

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:  
04-SF-80-13.2/13.9 04-0120F4  
SFOBB SAS  
San Francisco Co. in San Francisco  
Fm 0.6 km to 1.3 km East of Yerba Buena  
Tunnel East Portal

Report No. 7-day const. cal.: 714  
Project work day: 924  
Date the Shift Began: 11/26/08  
 NIGHTWORK WEDNESDAY  
Shift Hrs Start 7:00 Stop 15:30  
Engineer's Hrs Start 7:00 Stop 11:00

46.B

ASSISTANT RESIDENT ENGINEER'S DAILY

BRIDGE

REPORT

Location: W2 Cap Beam	Weather: overcast
Remark:	Hi 57F/Lo 52F

Description of Operation:

HOURS - ITEM NO.							CONTRACTORS		
ITEM NO. >>							Prime		
							American Bridge / Fluor JV		(P)
							Regional		(1)
									(2)
									(3)
									(4)
									(5)
EQUIPMENT AND/OR LABOR:							REMARKS		
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)					Name	Classification	Prime / Sub

For ABF equipment/personnel hours, please see Lalit Mathur's diaries.


Bi-weekly safety meeting 0800-0830  
Weekly concrete meeting with ABF 0900-0930  
Pre-pour meeting scheduled for Monday afternoon at 1300

In the morning I worked on a few diaries.  
I made multiple calls to the Hayward hall of justice at the time designated by their machine to see if I had to report for jury duty but their system was down. I went to the website instead and it stated, "no jurors are needed for the 1:00 PM roll call."

REC'D 09 JAN 06 #008229

Materials:

Insp. Hrs.	INTERMITTENT INSPECTION
REG: 8.0	
OT:	

  
David Chung

TE/CT  
Title

46.02