



TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:  
 04-SF-80-13.2/13.9 04-0120F4  
 SFOBB SAS  
 San Francisco Co. in San Francisco  
 Fm 0.6 km to 1.3 km East of Yerba Buena  
 Tunnel East Portal

Report No. 7-day const. cal.: 707  
 Project work day: 917

Date the Shift Began: 11/19/08

NIGHTWORK WEDNESDAY

Shift Hrs Start 7:00 Stop 15:30  
 Engineer's Hrs Start 7:00 Stop 15:30

46.B

ASSISTANT RESIDENT ENGINEER'S DAILY

BRIDGE

REPORT

Location: W2 Cap Beam  
 Remark: ironwork/formwork/sandblast  
 Weather: overcast majority of day  
 Hi 57F/Lo 54F



Materials:

Insp. Hrs.	INTERMITTENT INSPECTION
REG: 8.0	
OT:	

*David Chung*  
 David Chung

TE/CT  
 Title