

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. 7-day const. cal.: 699
Project work day: 909
Date the Shift Began: 11/11/08
 NIGHTWORK TUESDAY
Shift Hrs Start 7:00 Stop 15:30
Engineer's Hrs Start 7:00 Stop 15:30

46.B

ASSISTANT RESIDENT ENGINEER'S DAILY

BRIDGE

REPORT

| | |
|-------------------------|----------------|
| Location: W2 Cap Beam | Weather: clear |
| Remark: concrete curing | Hi 61F/Lo 55F |

Description of Operation:
ABF - concrete is curing

| | | HOURS - ITEM NO. | | | | | | CONTRACTORS | | | |
|-------------------------|---------|--------------------------------|----|--|--|--|--|-------------|--------------------------------|---------|-------------|
| ITEM NO. >> | | 38 | | | | | | Prime | American Bridge / Fluor JV (P) | | |
| | | | | | | | | Sub #1 | | | |
| | | | | | | | | Sub #2 | | | |
| | | | | | | | | Sub #3 | | | |
| | | | | | | | | Sub #4 | | | |
| | | | | | | | | Sub #5 | | | |
| EQUIPMENT AND/OR LABOR: | | Structural Concrete, Bridge | RT | | | | | | | REMARKS | Prime / Sub |
| EQPT. NO. | NO. MEN | | | | | | | | | | |

For ABF equipment/personnel hours, please see Pamela Gagnier's and Lalit Mathur's diaries.

Continued working on diaries and tracking down notes. Damon (CT) and Thanh (CT) were not here so I could not get some notes that I left with them.

REC'D 09 JAN 06 #008238

Materials:

4.5 Hr OT - Veteran's Day holiday

| | |
|------------|--------------|
| Insp. Hrs. | |
| REG: | INTERMITTENT |
| OT: 4.5 | INSPECTION |


David Chung

TE/CT
Title

46.02