

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. 7-day const. cal.: 728
Project work day: 938
Date the Shift Began: 12/10/08
 NIGHTWORK WEDNESDAY
Shift Hrs Start 7:00 Stop 15:30
Engineer's Hrs Start 7:00 Stop 16:00

46.B

ASSISTANT RESIDENT ENGINEER'S DAILY

BRIDGE

REPORT

Location: W2 Cap Beam	Weather: cold
Remark: ironwork/ductwork	Hi 57F/Lo 44F

Description of Operation:
ABF - continue cleaning out forms
RPS - continue working on punchlist items for prestressing and ironwork.

		HOURS - ITEM NO.						CONTRACTORS		
ITEM NO. >>		34	38	48	133			Prime		
								American Bridge / Fluor JV	(P)	
								Regional	(1)	
									(2)	
									(3)	
									(4)	
									(5)	
EQUIPMENT AND/OR LABOR:		Prestressing Cast-In-Place Concrete (Pier W2)	Structural Concrete, Bridge	Bar Reinforcing Steel (Bridge)	Construction Surveying			REMARKS		Prime / Sub
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	RT	RT	RT	RT		Name	Classification	

For ABF equipment/personnel hours, please see Pamela Gagnier's & Lalit Mathur's diaries.

Attended weekly mtg with ABF. Rather than having a separate meeting for pre-pour issues, we discussed them in this meeting. The meeting will be the same time/quantity as pour 4. There will be continuous testing at the batch plant as the E2 concrete pour. The slump flows from the last pour were for the most part on target; slump at the plant was slightly high and released to the field. By the time the trucks had reached the field, the concrete had stiffened up - as expected, but still in the tolerable range.

I started putting together a list of cylinders and finished marking the cylinders with Victor's (CT) help. We have a total of 44 cylinders. This time no cylinders will be brought to Sacramento for the one-day break as previously planned in prior pours. It was determined that the cylinders were 'too green' by our lab technician and not worth the time. We will be breaking them at two days instead.

I started helping Victor with a spreadsheet array problem.

REC'D 09 JAN 06 #008255

Materials:

Insp. Hrs.	INTERMITTENT INSPECTION
REG: 8.0	
OT:	

David Chung
David Chung

TE/CT
Title

46.02