

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. 7-day const. cal.: 736
Project work day: 946
Date the Shift Began: 12/18/08
 NIGHTWORK THURSDAY
Shift Hrs Start 7:00 Stop 15:30
Engineer's Hrs Start 7:00 Stop 15:30

46.B

ASSISTANT RESIDENT ENGINEER'S DAILY

BRIDGE

REPORT

| | |
|-----------------------|-----------------|
| Location: W2 Cap Beam | Weather: cloudy |
| Remark: | Hi 51F/Lo 37F |

Description of Operation:

| | | HOURS - ITEM NO. | | | | | | CONTRACTORS | | |
|--|---------|-------------------------------------|--------------------------------|---|------------------------|----|--|-------------|--------------------------------|-------------|
| ITEM NO. >> | | 38 | 48 | 34 | 133 | | | Prime | American Bridge / Fluor JV (P) | |
| | | Structural Concrete, Bridge | Bar Reinforcing Steel (Bridge) | Prestressing Cast-In-Place Concrete (Pier W2) | Construction Surveying | | | Sub #1 | Regional (1) | |
| | | | | | | | | Sub #2 | (2) | |
| | | | | | | | | Sub #3 | (3) | |
| | | | | | | | | Sub #4 | (4) | |
| | | | | | | | | Sub #5 | (5) | |
| EQUIPMENT AND/OR LABOR: | | | | | | | | REMARKS | | |
| EQPT. NO. | NO. MEN | DESCRIPTION (Of Equipment or Labor) | RT | RT | RT | RT | | Name | Classification | Prime / Sub |
| For ABF equipment/personnel hours, please see Pamela Gagnier's & Lalit Mathur's diaries. | | | | | | | | | | |

Continued with Prestress calculations

REC'D 09 JAN 06 #008262

Materials:

| | |
|------------|--------------|
| Insp. Hrs. | |
| REG: 8.0 | INTERMITTENT |
| OT: | INSPECTION |


David Chung

TE/CT
Title

46.02