

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. 7-day const. cal.: 741
Project work day: 951
Date the Shift Began: 12/23/08
 NIGHTWORK TUESDAY
Shift Hrs Start 7:00 Stop 15:30
Engineer's Hrs Start 7:00 Stop 15:30

46.B

ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT

Location: W2 Cap Beam Remark:	Weather: partly cloudy Hi 51F/Lo 41F
----------------------------------	---

Description of Operation:

		HOURS - ITEM NO.						CONTRACTORS		
ITEM NO. >>								Prime	American Bridge / Fluor JV (P)	
								Sub #1	(1)	
								Sub #2	(2)	
								Sub #3	(3)	
								Sub #4	(4)	
								Sub #5	(5)	
EQUIPMENT AND/OR LABOR:		IDLE OR DOWN/ ELSEWHERE						REMARKS		Prime / Sub
EQPT. NO.	NO. MEN							DESCRIPTION (Of Equipment or Labor)	Name	
For RPS/ABF equipment/personnel hours, please see Pamela Gagnier's & Lalit Mathur's diaries.										

Bi weekly safety meeting today - reasons to wear a hardhat - video.

I met with Gil (CT) to discuss my IDP.

I continued to read the prestress manual.

RECT 09 JAN-06 #008265

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT:	INSPECTION


David Chung

TE/CT
Title

46.02