

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 696
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 906
Form HC-10A (Rev. 6/80)	04-0120F4	Date	11/8/2008

Inspectors Hours	Start	2000	Stop	2400
Shift Hours	Start	2000	Stop	2400

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

HOURS - ITEM NO.												
EQUIPMENT AND/OR LABOR:			Item 48 – Bar Reinforcing Steel (Bridge) Overtime hours								IDLE OR DOWN	REMARKS
Equ ip. #	NO. OF ME N	DESCRIPTION (Of Equipment or Labor)										
		Regional Steel										
												Name Contractor
1	1	General Foreman	0									Bognaes, Bob RSC
2	1	Assistant General Foreman	0									Bell, Joe RSC
3	1	Foreman	0									Greenlee, Tim RSC
4	1	Ironworker	0									Quiroz, Victor RSC
5	1	Ironworker	0									Ramon, Salvador RSC
6	1	Ironworker	0									Zuno, Daniel RSC


Weather: Night time, cold, damp, Hi 65 F Lo 50 F.

Description of Operation:

NOTES:

- Met Richmond Lab personnel and Larry McCrum (Trans Lab) at Richmond Lab to break 1 day and 16 hour concrete cylinders from pour 4 on W2 SAS project cast Saturday 11/8/08 at 0000.
- Picked up old concrete cylinders from Pier 7 for trial break while waiting for 1-day cylinders to be delivered at approximately 1100.
- Initially L. McCrum reviewed paperwork for breaking machine and was unable to determine what load machine could deliver to break concrete.
- It was later determined after trying to break trial cylinders and further review of paperwork the machine did not have the capacity to break concrete cylinders which had a > 1500psi strength. 1-day cylinders for W2 SCC concrete have minimum 3600psi at 1 day.
- L. McCrum informed me that he may have access to concrete lab in Sacramento early Monday morning and is expecting a call on Sunday afternoon for confirmation. Agreed to call me when he was notified.
- Informed S. Song & D. Brown to place 1-day cylinders in concrete bath rather than bring to Richmond Lab.

Inspector:

Pamela Gagnier  Trans Engineer (C)/Asst. Struct. Rep

P.Gagnier

46.02

REC'D 09 JAN 06 #008298