



STATE OF CALIFORNIA  
DEPARTMENT OF TRANSPORTATION  
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:  
04-SF-80-13.2/13.9 04-0120F4  
SFOBB SAS  
San Francisco Co. in San Francisco  
Fm 0.6 km to 1.3 km East of Yerba Buena  
Tunnel East Portal

Report No. **46.B**

Date the Shift Began: **10/23/08**

NIGHTWORK **THURSDAY**

Shift Hrs Start 6:30 Stop 17:00  
Engineer's Hrs Start 7:30 Stop 17:30

**ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT**

Location: Pier E2 & Skyway				7-day const. cal.: 680				Weather: Sunny & Mild			
Remark: [REDACTED]				Project work day: 890				75F			
		Pile Driver	8.00					Richard Yambao	Apprentice	p	
		Lincoln Electric					8	Vantage 500	768-50-4005		
		Lincoln Electric					8	Vantage 500	468-50-4009		
2381		MQ Power Generator					8	Whisperwatt			
2381		MQ Power Generator					8	Whisperwatt			

At Pier E2, which we can now access via the Skyway Bridge, the work continues with the RPS crew continuing to install the #57s that make-up the Section B-B of the Plan Sheet 512R1. In addition, the work on the flared section on the North end of the cross beam continues as they are placing the long #25 ties.

The pedestrian bridge can be used now that the landing has been fixed. The only problem now is that stairs are not in place to descend from the bridge onto the crossbeam. This was being addressed this afternoon as Carl Nisley was working on building stairs. By tomorrow, the stairs should be in place.

In addition, the iron workers were placing #43s at the same general location that is slated to get #57s-above the 3rd laye of the longitudinal #25 T-heads.

The panel forms on the South side of the bridge is now buttoned-up and the tie rods, which in essence are 1" bolts, are being installed to keep the both side of the panel forms pulling against each other. This is one more mechanism built into this formwork that prevents blowout due to the high head of the SCC. The installation of the cooling pipes continued as well at this location.

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT: 2.0	INSPECTION

*Saman Soheili*  
Saman Soheili

ASR/CT  
Title