

Job Stamp
04-0120F4
04-SF-80-13.2/13.9

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Gary Pursell's
Resident Engineer
(Field)
DAILY REPORT

Report No. 45. GP-133

Date: Week of December 15,
2008

Monday, December 15, 2008

Attended Champions meeting, which was hosted by Steve Hulsebus.

Mike Forner and I met with Mike Flowers and Peter van der Waart to review the issues that should be included in the proposed global settlement of ZPMC issues.

Team China Teleconference postponed until 3pm tomorrow. However, I discussed scope and pending payment on CCO 77 and 91 with Doug Coe and Kannu Balan via teleconference.

Tuesday, December 16, 2008

Held pizza luncheon for METs/Mactech staff who will be leaving soon as the contract expires.

Held Team China Teleconference and reviewed April's summary of pending issues.

Wednesday, December 17, 2008

At small group core team meeting the following topics were discussed:

- Proposal to eliminate padeyes, in part, or?
- CCO 80 draft language.
- Holiday schedule

An 11am teleconference was held with Detailer, Candraft-Tensor, to explore options to facilitate delivery of east end shop drawings. It was concluded to stay the course and follow the current practice of shop drawing submittal and review.

Thursday, December 18, 2008

Bi-weekly Senior Staff Meeting at 8am.

Mark Vilcheck and I met with Andrew Gordon, Circle Point, to provide input on the status of the temporary tower works for the Legislative Quarterly Report he is preparing.

Team China Teleconference held at 3:30 pm (see notes).

Friday, December 19, 2008

Mike Forner and I met with Mike Flowers, Peter van der Waart, and Steve Buschmeyer to further discussion on global resolution of fabrication issues.

Category 45.01



Gary Pursell
Resident Engineer, SAS Bridge

REC'D *09 JAN-22 #008381