

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No 721
Project Work Day No. 931

Date 12/03/2008

Shift Hours Start 6:30 Stop 7:00
Inspector Shift 6:30 AM to 7:00 PM

ASSISTANT STRUCTURAL
REPRESENTATIVE.

CONTRACTOR - ABFJV

| EQUIPMENT AND/OR LABOR: | | HOURS - ITEM NO. | | | | | | | | | | REMARKS | | |
|-------------------------|---------|--|------------------------------|-----------|---------------|-----------|------------------|-------------------|--|--|--------|--------------|-------------------|----------------|
| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | Cross beam form & pump tower | Over Time | Rebar Placing | Surveying | PT & H T R ducts | Pipes for chiller | | | | IDLE OR DOWN | Name | Contractor |
| | 1 | E2 - FOOTING | | | | | | | | | | | | |
| | 1 | Foreman | 8 | 4 | | | | | | | | | Ben Neal | ABF |
| | 1 | Foreman | 8 | 4 | | | | | | | | | Terry Cronk | ABF |
| | 1 | Pile Driver | 8 | 4 | | | | | | | | | Allan Briny | ABF |
| | 1 | Pile Driver | 8 | 4 | | | | | | | | | Luke Pualk | ABF |
| | 1 | apprentice | 8 | 4 | | | | | | | | | Jamal Whitney | ABF |
| | 1 | Pile Driver | 8 | 4 | | | | | | | | | Ed Mendosa | ABF |
| | 1 | Pile driver | 8 | 4 | | | | | | | | | Andy Adams | ABF |
| | 1 | Pile Driver | 8 | 4 | | | | | | | | | Kim Jon | ABF |
| | 1 | Foreman | | 4 | | | | 8 | | | | | Leo Vega | ABF |
| | 1 | Pile driver | | 4 | | | | 8 | | | | | Harry Wheat | ABF |
| | 1 | Pile Driver | | 4 | | | | 8 | | | | | Carl Niesly | ABF |
| | 1 | Pile Driver | | 4 | | | | 8 | | | | | Keny Raynolds | ABF |
| | 1 | Pile Driver | 8 | 4 | | | | | | | | | Jessy Johnson | ABF |
| | 1 | Surveyor | | 4 | | 8 | | | | | | | Terry Danis | ABF |
| | 1 | Surveyor | | 4 | | 8 | | | | | | | Chris Roberts | ABF |
| | 1 | Pile driver | 8 | | | | | | | | | | Richard Yambao | ABF |
| | 1 | Crane Operator | 8 | 4 | | | | | | | | | Mike | ABF |
| | 1 | Oiler | 8 | 4 | | | | | | | | | Kavin Alger | ABF |
| | 1 | foreman | | | 2 | | | | | | | | Robert Bognaes | Regional Steel |
| | 1 | Iron worker | | | 2 | | | | | | | | Regis Garcia | Regional Steel |
| | 1 | Laborer | 8 | 4 | | | | | | | | | Byron Contreras | ABF |
| | 1 | Laborer | 8 | 4 | | | | | | | | | Rigoberto Carroen | ABF |
| | 1 | Laborer | 8 | 4 | | | | | | | | | George McNiel | ABF |
| | 1 | Laborer | 8 | 4 | | | | | | | | | Tony Creighton | ABF |
| | 1 | Compressor | | | | | | | | | | | ingersolrand | ABF |
| | 1 | D.B. Crane | | | | | | | | | | | Manitowoc | ABF |
| | 1 | Skiff | | | | | | | | | idle | | Lobell | ABF |
| | 1 | Flexy float | | | | | | | | | | | | ABF |
| | 1 | Barge | | | | | | | | | | | Westar 1 | ABF |
| | 2 | Welding Machine | | | | | | | | | 1 idle | | Lincoln | ABF |
| | 1 | Baker tank | | | | | | | | | | | | |

