

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

JOB STAMP
04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 782 to 786	DATE: 2/02/ to 2/06/09 <input checked="" type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

- Monday: 4 hours worked
- 2 hours on global settlement issues
 - 2 hours on CCO 24 estimate
- Tuesday: 6 hours worked
- 2 hours CCO 24 estimate
 - 2 hours CCO meeting with ABF
 - 2 hours reviewing docs in PMIV
- Wednesday: 4 hours worked
- 4 hours reviewing latest CCO 38S1 estimateGlobal settlement
- Thursday 8 hours worked
- 2 hours finalizing CCO 31 comments
 - 6 hours reviewing CCO 38 S1 regarding claim for increased weight
- Friday: 8 hours worked
- 8 hours CCO 38 S1 estimate

REC'D 09 FEB 26 #008856

SIGNATURE <p style="text-align: center;">Stephen Bonnett</p>	TITLE <p style="text-align: center;">Consultant, CCO Cost Engineer</p>
--	--