

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

JOB STAMP
04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 824 to 828	DATE: 3/16/ to 3/20/09 <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

- Monday: 8 hours worked
- 1 hour straightened out some issues with estimates I sent Gary last week
 - 2 hours talking to Sam Choy on various issues, CCO 25, 38 and the shift to having ZPMC issues resolved in China
 - 2 hours reviewing various PMIV items
 - 3 hours reviewing CCO 43
- Tuesday: 4 hours worked
- 1 hour reviewing and discussing final language for CCO 53
 - 2 hours CCO meeting with ABF
 - 1 hour reviewing CCO 43
- Wednesday: 4 hours worked
- 4 hours take-off for CCO 43
- Thursday 4 hours worked
- 4 hours crossbeam/working drawing weight issues
- Friday: 4 hours worked
- 4 hours crossbeam/working drawing weight issues

REC'D '09 APR-13 #009232

SIGNATURE Stephen Bonnett	TITLE Consultant, CCO Cost Engineer
---	---