

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 844
Project Work Day No. 1054

Date 04/06/2009


Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV

| EQUIPMENT AND/OR LABOR: | | HOURS - ITEM NO. | | | | | | | | | | REMARKS | | | |
|-------------------------|---------|---|---------------------------|-----------------------------|--|--|--|--|--|--|--|---------|--------------|--------------------|----------------|
| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | #38 Str. Concrete, Bridge | #48 Bar Reinforcement Steel | | | | | | | | | IDLE OR DOWN | Name | Contractor |
| 1 | 1 | Gen. Foreman | | | | | | | | | | | | Terry Cronk | ABF E2 |
| 2 | 1 | Laborer | 8 | | | | | | | | | | | Jose Molina | ABF |
| 3 | 1 | Laborer | 8 | | | | | | | | | | | Rigiberto Campos | ABF |
| 4 | 1 | Pile Driver J/M | | | | | | | | | | | 8 | Audre Hudson | ABF off |
| 5 | 1 | Pile Driver/Welder | 8 | | | | | | | | | | | Henry Wheat | ABF |
| 6 | 1 | Elevator Operator | 8 | | | | | | | | | | | Howard Schroyer | ABF |
| 7 | 1 | Pile Driver Foreman | 8 | | | | | | | | | | | Nigel Lohse | ABF |
| 8 | 1 | Pile Driver | 8 | | | | | | | | | | | Andrew Adams | ABF |
| 9 | 1 | Pile Driver | 8 | | | | | | | | | | | Kurt Chaisson | ABF |
| 10 | 1 | Pile Driver | 8 | | | | | | | | | | | Jesse Johnsen | ABF |
| 11 | 1 | Crane Operator | 8 | | | | | | | | | | | Dale Thomas | ABF |
| 12 | 1 | Operator Apprentice/oiler | 8 | | | | | | | | | | | Ross Scott | ABF |
| 13 | 1 | Pile Driver | 8 | | | | | | | | | | | Abasi Delley | ABF |
| 14 | 1 | Labor | 8 | | | | | | | | | | | Joseph Ruiz | ABF |
| 15 | 1 | Pile Driver | 8 | | | | | | | | | | | George Mcneil | ABF |
| 16 | 1 | Pile Driver | 8 | | | | | | | | | | | Richie Yambo | ABF |
| 17 | 1 | Labor | 8 | | | | | | | | | | | Pedro Garod 253 | ABF new labor |
| 18 | 1 | Labor | 8 | | | | | | | | | | | Danny Schwartz 221 | ABF new labor |
| 19 | 1 | Labor | 8 | | | | | | | | | | | Igndcic Garcia 251 | ABF new labor |
| | 1 | Crane | 8 | | | | | | | | | | | | ABF |
| | 1 | 1 st Man Lift S-125 | | | | | | | | | | | | | Hertz Rental |
| | 1 | Lincoln Vantage Welding M/C 768-50-4005 | | | | | | | | | | | | | ABF top |
| | 1 | MQ Power Generator 220 | 8 | | | | | | | | | | | | ABF Main power |
| | 1 | MQ Whisper Watt 7000 549-20-4007 | | | | | | | | | | | | | ABF |
| | 1 | Ingersoll Rand Air compressor 20-2183 | | | | | | | | | | | 8 | | ABF central |
| | 1 | Forklift Hertz Rental 544D-10 | 8 | | | | | | | | | | | | ABF |

- o We have not received any submittal for crane.
- o We also need submittals for lifts 1 to 12.
- o Gil mentioned that some Time sheets were rejected because people did not charge to H5. These people need to resubmit their time sheets.
- o Masoud, Thanh, David Bradd, Saman and Mark Vilcheck need to fill out the Furlough Holiday/Leave chart out side Gil's office.
- o Gil mentioned that Diaries started about 2 years ago.
- o We may need to be consistent.
- o We may probably need to submit the diaries in electronic form. Every body should keep these intact.
- o ABF is saying that CT is delaying for diaries.
- o All diaries must reported every week. Mark, Saman and Lalit will review diaries working with them and Gil will review their diaries.
- o Safety : Gil mentioned that every body should work safely. Do not do crazy things.
- o Safety Gear as per the wish list has not arrived yet.
- o There is no new news on furloughs.

Lalit Mathur, P.E.



Trans Engineer (D)/Asst. Struct. Rep