

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 860
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1070
Form HC-10A (Rev. 6/80)	04-0120F4	Date	04/21/2009

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1900

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR - ABFJV

THANH V LE

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.										REMARKS		
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Regular	OT								IDLE OR DOWN	Name	Contractor
		Foreman	8	4								Day	Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Price Adam	Traylor Dutra
		Operator	8	4								Day	Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Travis Logsdon	Traylor Dutra
		Operator	8	4								Day	Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	4								Day	Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Richard Hiebert	Traylor Dutra
		CWI	8	4								Day	Kent Chalabi	CWI
		CWI	8	4								Day	Williams Norris	Smith Emery
DB-5		Derrick Barge crane	8											
Big Digger		Marine barge	8											
Morty		Marine barge	8											
		Delmag 100										IDLE		
		APE 600 - Vibrator										IDLE		
217		Marine barge	8											
L437	1	Multiquip Generator	8											
L472	1	Power Generation Cummine	8											
L478	1	Multiquip Generator										IDLE		
L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines	8											
P242	1	Manlift	8											
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		

