

OKM

Job Stamp 04-0120F4 SFOBB SAS

Const. Calendar:	882		
Project Work Day No.:	1092		
Date	05/13/2009		
Inspectors	Start	13:00	Stop 13:40
Hours			
Shift Hours		07:00	15:30

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV, Subs CMC-RS

Weather: Sunny with mild temperatures – Hi 75°F Low 55°F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Continued to remove the foam on the rebar for the W2W "B" continuity tendon blockouts.
- Installed strand jack "D" support beam on the northeast/northwest corners of the cap beam.
- Continued to mobilize strand jacks and strand guides on top of the cap beam.
- Removed the bottom rows of the east/west horizontal pipe bracing along the center cap and the first row of columns south of the center of the cap beam. ABF project manager Jim Davidson was informed that the piledrivers were removing the falsework out of sequence per the approved falsework stripping plan.
- Continued to place PVC pipes over the Macalloy rods at the north/south W2E Hinge K assemblies and seal the pipe to the concrete with tape.
- Began to remove forms in the northwest void area near the jacking saddle per the contract drawings.

CMC-RS

- Were not onsite today.


Office work:

- Began to investigate the As-Built locations for the continuity tendon holes at the east bulkhead.
- Wrote today's diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

EA	04-0120F4
Co-Rte-KP (PM)	SF-080-13.2/13.9 (8.2/8.7)
Structure Rep.	Rick Morrow





File Name:	May-13-2009 W2 Cap 001
Date:	05-13-09
By Int:	M Bruce

Description: PVC pipes placed over the Macalloy rods at the W2E Hinge K assemblies.

File Name:	May-13-2009 W2 Cap 003
Date:	05-13-09
By Int:	M Bruce

Description: Exposed concrete in the southwest void area looking north at the jacking saddle anchor blocks.



File Name:	May-13-2009 W2 Cap 008
Date:	05-13-09
By Int:	M Bruce

Description: Bigge strand jack to be used for stripping the W2 cap beam falsework.

File Name:	May-13-2009 W2 Cap 009
Date:	05-13-09
By Int:	M Bruce

Description: Looking north on top of the W2 cap beam from south end.