

Job Stamp
04-0120F4
04-SF-80-8.2/8.7

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Rick Morrow's



Resident Engineer
(Field)

DAILY REPORT

Report No. 45.

Date: July 20, 2007

July 9 through July 13, 2007 – Out sick

July 16, 2007 – Overcast AM, clearing
Spent the day trying to get caught up. Nothing significant to report

July 17, 2007 – Overcast AM, clearing
Same as yesterday. Spoke to Bob Kick of ABF in the late PM about setting up a meeting with JSW for 7/24 about GMAW welding. Merrill and Mazen will be out of the country, but Mazen could call in for an AM meeting. Kick to check if this is OK with JSW and I'll check on the availability of Venkatesh.

July 18, 2007 – Cloudy with showers in the early AM, clearing PM
Core meeting held at 0900. Pursell mentioned upcoming CCO for the wind vortex plates to go to steel. Next was much discussion on MEP issues. TYL and PB working on 3D modeling. Chris (ABF) complained that RFI replies are long in coming and it is putting detailing behind. He mentioned an elec submittal returned with a comment that the tower portion was not checked due to "design changes forthcoming" – Possibly the security camera issue. ABF questioned when PB yellow sheets would start to show up and if they'd be current. PB indicated that they would not be complete any time soon.
SCC concrete – test dis not go as planned. Discussed need for a new test, ABF takes issue with the max. 25mm requirement. CT does not think it will be a problem if all else goes well.
MacAlloy – rod testing through next Wed. – Additional rods being purchased by CCO.
Paperwork – Raynor indicated that wording of some RFIs and replies is upsetting some folks –
Mentioned AAN vs. App of shop drawings - Are all handling per flowchart and discussion with Thomas ? ABF says they are finalizing with ZPMC and will develop a final flowchart
Hinge A – new letter from ABF – CT still reviewing
OBG liability – Crockett asked where we were , I said I am planning to circulate a draft reply to their draft RFI for discussion.

July 19, 2007 Fair
Senior staff meeting at 0800. Discussed need for diaries at some length
ACM tour and meeting today. Tour of SSD work with Bill Casey 1030-1230 and ACM meeting 1230 –1630

July 20, 2007 Fair

REC'D *09 JUN-17 #009872