

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>852 to 856</b>	DATE: <b>4/13/08 to 4/17/09</b>	S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START: <b>08:00</b> STOP: <b>16:30</b>	TEMPERATURE: MIN: <b>NA</b> MAX: <b>NA</b>	
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>		

REC'D 09 JUN 23 10:25:1

Monday: 4/13/2009 0800-1630 = 8 hrs

- Finished last week's diary.
- Sent latest CCO log to CT, designers and Team China.
- Worked on CCO 101, "Temp Tower Stiffeners," concurrence memo and backup. Sent draft CM to Mark Vilcheck for review.

Tuesday: 4/14/2009 0800-1630 = 8 hrs

- Had bi-weekly CCO meeting with ABF.
- Helped write draft CCO 109 ATP #2 letter.
- Reviewed CCO 65S1 issue and ATP letter. May place in CCO 65S0 instead. To discuss more with Mark Woods (when he gets back) and Darryl.
- Revised CCO 58 and got it ready for new HQ I&A. Needs Rick's signature.
- Had Team China meeting in the late afternoon. Did not charge overtime.

Wednesday: 4/15/2009 0800-1630 = 8 hrs

- Most of the day was spent working on the background of CCO 117 and writing draft CM. Sent it to Team China for review.
- Worked on CCO 55 plan sheets and ATP letter.

Thursday: 4/16/2009 0800-1630 = 8 hrs

- Worked on CCO 55. Wrote draft CCO 55 ATP letter, but 2 plan sheets need to be fixed. Informed PB.
- Sent info to Team China on various CCO issues, including CCO 94 and 107 info.
- Sent latest CCO 104 ATP package to TYLin for their records since my e-mail was down last week.
- Sent latest CCO 115 ATP package to TYLin for their records since my e-mail was down last week.
- Sent latest CCO 37 draft CCO language to TYLin for their records since my e-mail was down last week.

Friday: 4/17/2009 0800-1630 = 8 hrs

- MEP-CCO meeting.
- Worked on new CCO 65 ATP letter regarding RFI 1512. Have decided by Mark Woods that this RFI can go into CCO 65 instead of CCO 65S1. Also, RFI 1656 was determined by Mark that it can go into CCO 65 as well and not into CCO 65S1. At this time, all issues can go into CCO 65S0, and no 65S1 is needed.
- Worked late on CCO 114 ATP letter with Gary Lai.

SIGNATURE

**Scott Fabel, P.E.**

TITLE

**Consultant Engineer, SAS**