

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

162010# 92ANTJ 60-003H

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>908 to 912</b>	DATE: <b>6/08/08 to 6/12/09</b>	S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START: <b>08:00</b> STOP: <b>16:30</b>	TEMPERATURE: MIN: <b>NA</b> MAX: <b>NA</b>	
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>		

Monday: 6/08/2009 0800-1630 = 8 hrs

- Finished last week's diary.
- MEP meeting reviewing 3D modeling at W2.
- Worked no CCO 115 Concurrence Memo (CM) and CCO.
- Worked no CCO 109 Concurrence Memo (CM) and CCO.
- Worked no CCO 98 and draft ATP letter.

Tuesday: 6/09/2009 0800-1630 = 8 hrs

- Updated CCO logs.
- Had CCO summary meeting with ABF. Updated and sent CCO log to ABF in the afternoon.
- Sent CCO 98 ATP letter and PMIV plan sheets to ABF.
- Revised CCO 98 CM.
- Had Team China conference call in the late afternoon. Judy was OK with CCO 58, but was verifying labor rates. Judy also had an estimate for the \$10K credit for CCO 107 that she was going to forward.

Wednesday: 6/10/2009 0800-1630 = 8 hrs

- Received CCO 85 package from TYLin. Gave to Martin for review.
- Finalized CCO 115 (Dacromet) for signature, but Mark and Rick are not here today for signature.
- Sent e-mail request to Team China for METS concurrence on CCO 58.
- Coordinated review of CCO 59 ABF estimate with CT group.
- Wrote draft CCO 85 and sent to CT/TYL for review. Included paint spec.
- Revised CCO 95 (v9). Sent to Jake for revised cost.
- Sent copy of CCO 98 ATP package to TYL for their records.

Thursday: 6/11/2009 0800-1630 = 8 hrs

- Received CCO 111.
- Received CCO 24, 56 & 114 plan sheets from TYLin. Gave to B Boal group to review.
- Revised and sent CCO visual log (v6) to CT Management for review.

Friday: 6/12/2009 Vacation (furlough day) = 8 hrs

- Took furlough day as required. This is my make-up furlough day that I still needed to do for May. This is the 2<sup>nd</sup> one for May.

SIGNATURE		TITLE	<b>Scott Fabel, P.E.</b>	<b>Consultant Engineer, SAS</b>	
-----------	---	-------	--------------------------	---------------------------------	---