

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 915 to 919	DATE: 6/15 to 6/19/09 S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 07:00 STOP; 15:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

Monday: 6/15/09

- Off sick this day

Tuesday: 6/16/09

- Off sick this day

Wednesday: 6/17/09

0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Spoke with Sam Choy to verify if email I sent him last Friday re Noxyde Plus was satisfactory. Sam said ABF already notified Goodwin and that a written letter is not necessary.
- Met with Sam to discuss ZPMC's portion of ABF's CCO 101 cost estimate. Sam to clarify additional welding quantities and missing bolt quantities with ZPMC / ABF China. Worked on CCO 101 cost estimate to include stiffening of gusset plates with plates and bolts.
- Attended internal CCO meeting
- Gary handed me ZPMC email correspondence regarding forged bearing blocks price quoted by Shanghai Pujiang

Thursday: 6/18/09

0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Attended SAS safety and staff meeting
- Worked on revised cost estimate for bearing blocks based on Shanghai Pujiang's June, 2008 price quote to ZPMC
- Discussed CCO 101 scope with Mark Vilcheck

Friday: 6/19/09

0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Attended CCO 36 S1 scope meeting with ABF. Agreed that no changes will be required due to Sheets 879 and 880.
- Worked on CCO 97 cost estimate summary
- Discussed CCO 101 scope with Mark. Mark to get more information from the designers.

REC'D 09 JUN 26 #010293

SIGNATURE

Jeff Ocampo

Jeff Ocampo

TITLE

Consultant Engineer, SAS

JS

06/19/09

File Name: ARE Diary -0602109-Ocampo

Page 1 of 1