

Job Stamp

04-0120F4
SFOBB SAS

Const. Calendar Day No. 920
Project Work Day No. 1130

Date 06/222009

Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7:00 AM to 3:30 PM


OK

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.										REMARKS				
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress CIP Conc. at W2									IDLE OR DOWN	Name	Contractor
1	1	Gen. Foreman	8												Terry Cronk	ABF
2	1	Laborer	8												Rigiberto Campos	ABF
3	1	Pile Driver/Welder	8												Henry Wheat	ABF
4	1	Elevator Operator	8												Howard Schroyer	ABF
5	1	Pile Driver Foreman	8												Nigel Lohse	ABF
6	1	Pile Driver	8												Andrew Adams	ABF
7	1	Pile Driver	8												Kurt Chaisson	ABF
8	1	Pile Driver	8												Jesse Johnasen	ABF
9	1	Crane Operator	8												Dale Thomas	ABF
10	1	Operator Apprentice/oiler	8												Ross Scott	ABF
11	1	2 nd Crane Operator	8												Ben Scott	ABF
12	1	Pile Driver											8		Abasi Delley	ABF off
13	1	Pile Driver	8												Richie Yambo	ABF
14	1	Labor	8												Danny Schwartz 221	ABF
15	1	2 nd Operator Apprentice	8												Byron Courtresos	ABF
16	1	Pile Driver/Welder	8												Harry Wheat	ABF of Pier 7
17	1	Pile Driver	8												Jamal	ABF of Pier 7
	1	Crane LR 1300	8													ABF
	1	2 nd Crane Bragg 90 ton capacity	8													ABF
	1	1 st Man Lift S-125	8													Working under the deck
	1	2nd Man Lift S-125	8													Working under the deck
	1	Lincoln Vantage Welding M/C 768-50-4005	8													ABF top
	1	Lincoln Vantage Welding M/C 768-50-4009	8													ABF at ground
	1	MQ Power Generator 220	8													ABF Main power
	1	MQ Power Generator 400											8			ABF Main power top
	1	Ingersoll Rand Air compressor 20-2183	8													ABF central

- H/Q is working on creating a list of those who need rotations and those who do not need rotations.
- Some will have to take a few courses only because of their experience.
- Time sheets have been submitted by all.
- Gil asked if there are any Safety concerns.
 - He asked to coordinate with Alex and with the Toll Bridge Safety Senior, if there are any safety concerns.

Lalit Mathur, P.E.



Trans Engineer (D)/Asst. Struct. Rep

FOREMAN'S DAILY TIME SHEET

DATE: 6-22-09

FOREMAN: NIGEL LOHSE

JOB NO.: 660110

First Work Period Times
Start: 7:00 Finish: 12:00

Operations Cease

Second Work Period Times
Start: 12:40 Finish: 3:30



American Bridge

FLUOR

A JOINT VENTURE

WEATHER: Overcast

M	T	W	TH	F	SA	S	NAME	CLASSIFICATION	WORK DESCRIPTION	WZ	False work prep & strip	Punch list items	COST CODE		BREAKS AND MEALS	Were employees afforded an opportunity for the morning rest period?	If No explain:	Were employees afforded an opportunity for the scheduled meal period?	If No explain:	Were employees afforded an opportunity for the afternoon rest period?	If No explain:
													ST	OT							
							LOHSE, NIGEL	PDRF		WZ											
							ADAMS, A.	PDR													
							CHAISSON, K.	PDR													
							<u>Cronk, Terry</u>														
							JOHANSEN, J.	PDR													
							<u>Wheat, Harry</u>														
							WHEAT, HENRY	PDR													
							<u>Whitney, Jamal</u>														
							DELLEY, ABASI	PDR A4													
							<u>off (False)</u>														
							YAMBAO, R. S.	PDR A7													

SUPERVISOR'S DAILY REPORT

Continue to Prep & Strip Falsework / Concrete Prep / Misc. Punchlist items

EQUIPMENT NO.	DESCRIPTION	HOURS	ISSUES/REPAIRS
	<u>Liebherr</u>		
	<u>Grapple</u>		
	<u>90 T Hydro</u>		

EQUIPMENT REPORT

ACCIDENTS & INCIDENTS

FOREMAN'S DAILY TIME SHEET

DATE: 6-22-09

FOREMAN: Nigel Lohse

JOB NO.: 660110

First Work Period Times

Start: 7:00 Finish: 12:00

Operations Cease

W2 CRANE & EQ OPERS

Second Work Period Times

Start: 2:40 Finish: 3:30

Temp Elev

0118000

Concrete Prep

0315220

Punch List Items

B

WEATHER: Overcast

M	T	W	TH	F	SA	S

NAME

CLASSIFICATION

LBR

CAMPOS, R.C.

Conferos, Bryan

THOMAS, DALE

ROSS, SCOTT

SCHROYER, H.B.

Scott, Ben

Shawman, Joe

SCHWARTZ, DANNY

LBRA3

WORK DESCRIPTION

COST CODE

TOTAL HOURS

ST

OT

ST

OT

ST

OT

ST

OT

ST

OT

ST

OT

SUPERVISOR'S DAILY REPORT

Were employees afforded an opportunity for the morning rest period? (Y) N

Were employees afforded an opportunity for the scheduled meal period? (Y) N

Were employees afforded an opportunity for the afternoon rest period? (Y) N

ACCIDENTS & INCIDENTS

BREAKS AND MEALS

Were employees afforded an opportunity for the morning rest period? (Y) N

Were employees afforded an opportunity for the scheduled meal period? (Y) N

Were employees afforded an opportunity for the afternoon rest period? (Y) N

ACCIDENTS & INCIDENTS

EQUIPMENT REPORT

ISSUES/REPAIRS

DESCRIPTION

EQUIPMENT NO.

HOURS