

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

JOB STAMP
04-0120F4 04-SF-80-13.2/13.9 SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46


REPORT NO.: 887 to 891	DATE: 5/18/09 to 5/22/09 <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
-------------------------------	---

SHIFT HOUR: START; 07:30 STOP; 16:15	TEMPERATURE: MIN; NA MAX; NA
--	--

WEATHER: **(NA – See Weekly Statement of Working Days)**

- Monday: A) 0120F4 Project (SAS)
 ❖ Regular email and responses
 B) Prepare estimate 37
 C) Prepare data entry for MOH for estimate 37
- Tuesday: A) 0120F4 Project (SAS)
 ❖ Regular email and responses
 B) Work on estimate 37
 C) Work on CadB
 D) Overtime 2 hrs
- Wednesday: A) 0120F4 Project (SAS)
 ❖ Regular email and responses
 ❖ Continue to work on estimate 37
 ❖ YBI and W2 SWPPP field training with Robert
 ❖ Contact Eric for extra work bills for RT160 and 36" Ringer Assembly
 ❖ Overtime 2 hrs
- Thursday: A) 0120F4 Project (SAS)
 ❖ Regular email and responses
 B) Prepare deduction for estimate 37 bid item 59
 C) Prepare deduction memo to ABF
 D) Attend safety meeting
 E) Work on PMIV
 F) SWPPP field training with Robert
 G) Overtime 2 hrs
- Friday: A) 0120F4 Project (SAS)
 ❖ Regular email and responses
 B) Work on PMIV
 C) Work on estimate 37
 D) Check green and white sheet for errors
 E) Update estimate 37 excel sheet

REC'D 09 JUL 23 1010631

SIGNATURE Chau Tran 	TITLE TE Civil, SAS 
---	---