

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. REDIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM

<b>JOB STAMP</b>
<b>04-0120F4</b>
<b>04-SF-80-13.2/13.9</b>
<b>SAS</b>

REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>957 to 961</b>	DATE: <b>7/27/ to 7/31/09</b> <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; <b>08:00</b> STOP; <b>16:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

Monday: 8 hours worked in Oakland

- 1 hour CCO 108 discussions
- 2 hours preparing for meeting with Bleyco CCO 42
- 2 hours catching up with issues with Jeff
- 3 hours talking to MEP group about CCO issues

Tuesday 8 hours worked in Oakland

- 2 hours CCO 42 meeting with Bleyco
- 2 hours discussion regarding possibly adding MOH payment for MEP changes
- 4 hours follow-up to Bleyco meeting

Wednesday 1 hours worked

- 1 hours CCO 42

Thursday 4 hours worked

- 4 hours CCO 42

Friday 4 hours worked

- 4 hours CCO 42

REC'D 09 AUG 28 #010819

SIGNATURE  <p style="text-align: center;"><b>Stephen Bonnett</b></p>	TITLE  <p style="text-align: center;"><b>Consultant, CCO Cost Engineer</b></p>
--	--