

*Handwritten initials*

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 932
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1142
Form HC-10A (Rev. 6/80)	04-0120F4	Date	7/2/2009

Weather: Overcast and cool (AM)  
Sunny and cool (PM)

Inspectors Hours Start 0700 Stop 1530

Shift Hours Start 0700 Stop 1530

ASSISTANT STRUCTURE REP.  
JASON WILCOX

**CONTRACTOR – American Bridge - Fluor JV**

HOURS - ITEM NO. 8											REMARKS	
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY				IDLE OR DOWN	Name Contractor	
											Name	Contractor
		Traylor Dutra										

**Description of Operation:**  
Erect Temporary Truss and Towers: E-Line Collar Installation

**FIELD WORK:**

Masoud Modanlou and Thanh Le are observing the field work at the trusses and tower erection respectively. They will have the detailed diaries for the day.

**OFFICE WORK:**

- Diary work
- 0800 Safety Meeting
- Updated Temp Works folders
- Reviewed the Plans and Special Provisions
- Reviewed Submittal 1232 – Erection procedure for FS W15 to FS W16 W-Line.

**CONVERSATIONS:**

**OVERTIME:** No overtime accrued today.

**Inspector:**

Jason Wilcox

*Handwritten signature of Jason Wilcox*

Transportation Engineer (D)/Asst. Structure Rep.

REC'D '09 AUG-28 #010825