

04-SF-80-13.2/13.9
04-0120F4
SFOBB - SAS

Report No 797 (7 Workday Calendar)

Date Feb 17, 2009

M T W T F S S Circle Day

Hours Start on Wk n/a to

Prime Contractor: ABF

CCO 3651

ASSISTANT RESIDENT ENGINEER'S DAILY T1 (1/4) Anchorage Mock Up on Pier 7 Yard **REPORT**

Location & Description of Operation Operation stopped due to rain.

EQUIPMENT AND/OR LABOR			HOURS-ITEM NO.							WEATHER
EQPT NO	NO OF MEN	DESCRIPTION OF EQUIPMENT OR LABOR								REMARKS Reason for Idleness or other remarks
		Everadeo Hernandez (Laborer Foreman)	0							Rain. Temp: 50°F
		Froylan Ruiz (Laborer)	0							
		Daniel Schwartz (Laborer Apprentice)	0							

Katherine Quillin: ABF Field Engineer
Andre Markarian: ABF Office Engineer
ABF-CAL-TRN-001947 (T1 - Anchorage Grout Mock up Procedure)

RECEIVED AUG 31 #010919


Michelle Chui, PE

ARE *WCD*
Title