

Job Stamp

04-0120F4
SFOBB SAS

Const. Calendar Day No. 942

Project Work Day No. 1152

Date 07/14/2009

Shift Hours Start 7:00 Stop 3:30 PM

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR - ABFJV

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress C/P Conc. at W2									IDLE OR DOWN	REMARKS	
															Name	Contractor
1	1	Gen. Foreman	8												Terry Cronk	ABF
2	1	Laborer	8												Rigiberto Campos	ABF
3	1	Pile Driver/Welder	8												Henry Wheat	ABF
4	1	Elevator Operator	8												Howard Schroyer	ABF
5	1	Pile Driver Foreman	8												Nigel Lohse	ABF
6	1	Pile Driver	8												Kurt Chaisson	ABF
7	1	Pile Driver	8												Jesse Johnasen	ABF
8	1	Operator Apprentice/oller	8												Ross Scott	ABF
9	1	2 nd Crane Operator	8												Ben Scott	ABF
10	1	Pile Driver	8												Richie Yambo	ABF
11	1	Labor	8												Danny Schwartz 221	ABF
12	1	Pile Driver/Welder	8												Harry Wheat	ABF
13	1	Pile Driver											8		Jamal Whitney	ABF off
	1	Crane LR 1300	8													ABF used for Temp Towers
	1	2 nd crane RT-160	8													ABF
	1	3 rd Hydraulic Crane Bigge	4								4					ABF at ground
	1	1 st Man Lift S-125	8													Working under the deck
	1	2nd Man Lift S-125	8													Working under the deck
	1	Lincoln Vantage Welding M/C 768-50-4005	8													ABF top
	1	Lincoln Vantage Welding M/C 768-50-4009	8													ABF at ground
	1	MQ Power Generator 220	8													ABF Main power
	1	MQ Power Generator 400											8			ABF Main power top
	1	Ingersoll Rand Air compressor 20-2183	8													ABF central
	1	Forklift Hertz Rental 544D-10	8													ABF
	1	Pickup	8													ABF

REC'D H31 SEP-17 #010961

Job Stamp

04-0120F4
SFOBB SAS

Const. Calendar Day No. 942

Project Work Day No. 1152

Date 07/14/2009

Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7:00 AM to 3:30 PM

OK

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress CIP Conc. at W2							IDLE OR DOWN	REMARKS	
													Name	Contractor
1	1	Gen. Foreman	8										Terry Cronk	ABF
2	1	Laborer	8										Rigiberto Campos	ABF
3	1	Pile Driver/Welder	8										Henry Wheat	ABF
4	1	Elevator Operator	8										Howard Schroyer	ABF
5	1	Pile Driver Foreman	8										Nigel Lohse	ABF
6	1	Pile Driver	8										Kurt Chaisson	ABF
7	1	Pile Driver	8										Jesse Johnasen	ABF
8	1	Operator Apprentice/oiler	8										Ross Scott	ABF
9	1	2 nd Crane Operator	8										Ben Scott	ABF
10	1	Pile Driver	8										Richie Yambo	ABF
11	1	Labor	8										Danny Schwartz 221	ABF
12	1	Pile Driver/Welder	8										Harry Wheat	ABF
13	1	Pile Driver									8		Jamal Whitney	ABF off
	1	Crane LR 1300	8											ABF
	1	2 nd crane RT-160	8											ABF used for Temp Towers
	1	3 rd Hydraulic Crane Bigge									8			ABF
	1	1 st Man Lift S-125	8											Working under the deck
	1	2nd Man Lift S-125	8											Working under the deck
	1	Lincoln Vantage Welding M/C 768-50-4005	8											ABF top
	1	Lincoln Vantage Welding M/C 768-50-4009	8											ABF at ground
	1	MQ Power Generator 220	8											ABF Main power
	1	MQ Power Generator 400									8			ABF Main power top ABF central
	1	Ingersoll Rand Air compressor 20-2183	8											ABF
	1	Forklift Hertz Rental 544D-10	8											ABF
	1	Pickup	8											ABF

FOREMAN'S DAILY TIME SHEET

DATE: 7-14-09


FOREMAN: NIGEL LOHSE

JOB NO.: 660110

First Work Period Times
Start: 7:00 Finish: 12:00

Operations Cease

Second Work Period Times
Start: 12:40 Finish: 3:30



WEATHER: Clear

M T W T H F SA S

NAME

CLASSIFICATION

WORK DESCRIPTION

W2

False work prep strip

ST

OT

ST

OT

ST

OT

CRONK, TERRY

PDRF

B

B

B

ST

OT

ST

OT

ST

OT

LOHSE, NIGEL

PDRF

B

B

B

ST

OT

ST

OT

ST

OT

ADAMS, A.

PDR

B

B

B

ST

OT

ST

OT

ST

OT

CHAISSON, K.

PDR

B

B

B

ST

OT

ST

OT

ST

OT

JOHANSEN, J.

PDR

B

B

B

ST

OT

ST

OT

ST

OT

WHEAT, HARRY

PDR

B

B

B

ST

OT

ST

OT

ST

OT

WHEAT, HENRY

PDR

B

B

B

ST

OT

ST

OT

ST

OT

DELLEY, ABASI

PDR44

B

B

B

ST

OT

ST

OT

ST

OT

WHITNEY, JAMAL

PDR44

B

B

B

ST

OT

ST

OT

ST

OT

YAMBAO, R.S.

PDR47

B

B

B

ST

OT

ST

OT

ST

OT

SUPERVISOR'S DAILY REPORT

Were employees afforded an opportunity for the morning rest period? Y N

Were employees afforded an opportunity for the scheduled meal period? Y N

Were employees afforded an opportunity for the afternoon rest period? Y N

ACCIDENTS & INCIDENTS

EQUIPMENT NO.

DESCRIPTION

HOURS

EQUIPMENT REPORT

ISSUES/REPAIRS

Licbess

Gradall

DOT Hydrant

Rev 0 (07-07-08)

FOREMAN'S DAILY TIME SHEET


DATE: 7-13-09

FOREMAN: NIGEL LOHSE

JOB NO.: 660110

Clear

First Work Period Times	Operations Cease	Second Work Period Times
Start: 7:00 Finish: 12:00	W2	Start: 12:40 Finish: 3:30



M	T	W	TH	F	SA	S	NAME	CLASSIFICATION	WORK DESCRIPTION	COST CODE	TOTAL HOURS		P.T. Make up	False work prep & strip	Breaks and Meals	Were employees afforded an opportunity for the morning rest period?	Were employees afforded an opportunity for the scheduled meal period?	Were employees afforded an opportunity for the afternoon rest period?	ACCIDENTS & INCIDENTS
											ST	OT							
							CRONK, TERRY	PDRF	B	B									
							LOHSE, NIGEL	PDRF	B	B									
							ADAMS, A	PDR											
							CHAISSON, K.	PDR	B	B									
							JOHANSEN, J.	PDR	B	B									
							WHEAT, HARRY	PDR	B	B									
							WHEAT, HENRY	PDR	B	B									
							DELLEY, ABASI	PDR4											
							WHITNEY, JAMAL	PDR4											
							YAMBAO, R.S.	PDR4	B	B									

SUPERVISOR'S DAILY REPORT

Continue to Prep & Strip False work
 Site clean-up & organize
 P.T. Make up w/ Air Bladder

Were employees afforded an opportunity for the morning rest period? Y N
 Were employees afforded an opportunity for the scheduled meal period? Y N
 Were employees afforded an opportunity for the afternoon rest period? Y N

ACCIDENTS & INCIDENTS

EQUIPMENT REPORT

ISSUES/REPAIRS

HOURS

DESCRIPTION

Liebherr
 90 T
 C-Cradall



M	T	W	TH	F	SA	S	NAME	CLASSIFICATION	JOB NO.: 660110	WEATHER: Clear	WORK DESCRIPTION	COST CODE	TOTAL HOURS	ST		OT		W2 CRANE & ED OPERS	TEMP ELEV OPERATOR	CONCRETE PREP	Site Clean up	BREAKS AND MEALS	Were employees afforded an opportunity for the morning rest period?	If No explain: (Y) N	Were employees afforded an opportunity for the scheduled meal period?	If No explain: (Y) N	Were employees afforded an opportunity for the afternoon rest period?	If No explain: (Y) N	ACCIDENTS & INCIDENTS
														ST	OT	ST	OT												
							CAMPOS, R.C.	LBR																					
							Scott, Self																						
							SCOTT, BEN	OEJ2																					
							THOMAS, DALE	OEPD1																					
							ROSS, SCOTT	OEJ2																					
							SCHROYER, H.B.	OEMMH																					
							Alger / Kevin																						
							CONTRERAS, BYRON	LBR																					
							SCHWARTZ, DANNY	LBRA3																					
SUPERVISOR'S DAILY REPORT																													
EQUIPMENT REPORT																													
EQUIPMENT NO.														DESCRIPTION															
ISSUES/REPAIRS																													