

PK

Job Stamp

04-0120F4  
SFOBB SAS

Const. Calendar Day No. 952

Project Work Day No. 1162

Date 07/24/2009

Shift Hours Start 7:00 Stop 3:30 PM  
Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV

EQUIPMENT AND/OR LABOR:												REMARKS	
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress CIP Conc. at W2						IDLE OR DOWN	Name Contractor	
												Name	Contractor
1	1	Gen. Foreman	8									Terry Cronk	ABF
2	1	Laborer	8									Rigiberto Campos	ABF
3	1	Pile Driver/Welder	8									Henry Wheat	ABF
4	1	Elevator Operator	8									Howard Schroyer	ABF
5	1	Pile Driver Foreman	8									Nigel Lohse	ABF
6	1	Pile Driver	8									Kurt Chaisson	ABF
7	1	Pile Driver	8									Jesse Johnasen	ABF
8	1	1 <sup>st</sup> crane Operator	8									Nick Champter	ABF new hired 7/23/09
9	1	Operator Apprentice/oiler	8									Ross Scott	ABF
10	1	2 <sup>nd</sup> Crane Operator	8									Ben Scott	ABF
11	1	Pile Driver	8									Richie Yambo	ABF
12	1	Pile Driver								8		Jeff Scott	ABF off
13	1	Pile Driver/Welder	8									Harry Wheat	ABF
14	1	Pile Driver	8									Jamal Whitney	ABF
15	1	Pile Driver	8									Danny Schwartz	ABF
	1	Crane LR 1300	8										ABF
	1	2 <sup>nd</sup> crane RT-160	8										ABF used for Temp Towers
	1	1 <sup>st</sup> Man Lift S-125	8										ABF
	1	2nd Man Lift S-125	8										ABF
	1	3rd Man Lift S-125	8										ABF Rental
	1	Lincoln Vantage Welding M/C 768-50-4005	8										ABF
	1	Lincoln Vantage Welding M/C 768-50-4009	8										ABF at ground
	1	MQ Power Generator 220	8										ABF Main power
	1	MQ Power Generator 400								8			ABF Main power top
	1	Ingersoll Rand Air compressor 20-2183	8										ABF central
	1	Forklift Hertz Rental 544D-10	8										ABF

REC'D H31 SEP-17 #010969



FOREMAN'S DAILY TIME SHEET

DATE: 7-24-09

FOREMAN: Nigel Lohse

WEATHER: Overcast

First Work Period Times  
Start: 7:00 Finish: 12:00

Operations Cease  
W2 CRANE & M D OPERS

Second Work Period Times  
Start: 12:40 Finish: 3:30

CONCRETE PREP  
TEMP ELEV OPERATOR  
0118000  
0315220



JOB NO.: 660110

CLASSIFICATION

LBR

9

SA

S

NAME

CAMPOS, R.C.

10

Requested leave

11

(New)

12

OEJ2

~~13~~

OEJ2

14

OEJ2

15

OEMMH

15

LBR

LBR

15

LBR

WORK DESCRIPTION

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

COST CODE

0311210

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

0315220

ST

OT


FOREMAN'S DAILY TIME SHEET

DATE: **7-24-09**

FOREMAN: **NIGEL LOHSE**

JOB NO.: **660110**

First Work Period Times		Second Work Period Times	
Start: <b>7:00</b>	Finish: <b>12:00</b>	Start: <b>12:40</b>	Finish: <b>3:30</b>



WEATHER: **Overcast**

M T W TH F SA S	NAME	CLASSIFICATION	COST CODE		WORK DESCRIPTION	WZ	False work prep & strip	BREAKS AND MEALS	
			ST	OT				Were employees afforded an opportunity for the morning rest period?	If No explain:
	CRONK, TERRY	PDRF	8	8				<input checked="" type="radio"/> N	
	LOHSE, NIGEL	PDRF	8	8				<input checked="" type="radio"/> N	
	ADAMS, A.	PDR	8	8				<input checked="" type="radio"/> N	
	CHAISSON, K.	PDR	8	8				<input checked="" type="radio"/> N	
	JOHANSEN, J.	PDR	8	8				<input checked="" type="radio"/> N	
	WHEAT, HARRY	PDR	8	8				<input checked="" type="radio"/> N	
	WHEAT, HENRY	PDR	8	8				<input checked="" type="radio"/> N	
	DEETEY, ABASI	PDR	8	8				<input checked="" type="radio"/> N	
	WHITNEY, JAMAL	PDR	8	8				<input checked="" type="radio"/> N	
	AMBAO, R.S.	PDR	8	8				<input checked="" type="radio"/> N	

SUPERVISOR'S DAILY REPORT:

BREAKS AND MEALS

Were employees afforded an opportunity for the morning rest period?  N If No explain:

Were employees afforded an opportunity for the scheduled meal period?  N If No explain:

Were employees afforded an opportunity for the afternoon rest period?  N If No explain:

ACCIDENTS & INCIDENTS

Continue to Prep & Strip Falsework  
Site Clean-Up  
Concrete Sanding

EQUIPMENT NO.	DESCRIPTION	HOURS	EQUIPMENT REPORT	ISSUES/REPAIRS
	Liebherr			
	Grapple			
	ROT Hydro			