

Job Stamp
04-0120F4

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

04-SF-80-13.2/13.9

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Gary Pursell's
Resident Engineer
(Field)
DAILY REPORT

Report No. 45. GP-159

Date: Week of June 15, 2009

Monday, June 15, 2009

Attended Champions meeting. Discussed upcoming large group core team meeting.
Met with Environmental staff along with Ken Terpstra to discuss ABF's proposed access trestle to T1.
Met with Sam Choy and Bob Kick to review status of CCO 95 to be issued soon.
Participated in weekly Team China teleconference. Reviewed and updated issues in April's minutes.

Tuesday, June 16, 2009

Attended BATA briefing and provided an update of the status of the SAS project.
Met with Don Ross and others to review the status of NOPC 11 regarding QA sampling.
Held east end focus team meeting with James Duxbury, Bob Kick, and April Smith.

Wednesday, June 17, 2009

Monthly core team held hosted by Ken Terpstra. Light attendance this time – Stephen Maller on vacation, Andy Fremier did not attend.
Held meeting with Tony & Ken along with Brian Petersen and Jim Davidson to discuss ABF's plans for access trestle to T1. This was followed by weekly SAS management meeting held today to review current issues and direction, with Pete Siegenthaler on line from China.

Thursday, June 18, 2009

Bi-weekly tailgate safety meeting followed by all SAS staff meeting.
Participated in weekly Team China Teleconference at 4pm.

Friday, June 19, 2009

Furlough day. Prepared draft letter regarding elastomeric collar supplier, Stienmetz, Inc., and associated insurance requirements.

Category 45.01

REC'D H31 OCT-05 #011050



Gary Pursell
Resident Engineer, SAS Bridge