

Job Stamp
04-0120F4

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

04-SF-80-13.2/13.9

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Gary Pursell's
Resident Engineer
(Field)
DAILY REPORT

Report No. 45. GP-162

Date: Week of July 6, 2009

Monday, July 6, 2009

Attended Champions meeting due to conflict with East End OBG Focus group.

It was reported today the TBPOC meeting this Thursday was to be cancelled.

Met with TYLin to review their proposal to move forward with 2D drawing changes rather than utilizing "Teckla" 3D model for changes associated with Hinge A east end.

Weekly Team China teleconference held with Pete, Marwan, Rick, April and I at Pier 7, Doug Coe, etc. in China.

Tuesday, July 7, 2009

East End focus group held at new time today, 10:00am. Ken Terpstra attended along with Bob Kick, James Duxbury, April Smith and myself.

Participated in teleconference hosted by Stefen Galvez, Environmental, with Dept of Fish and Game reps, George Issac (Region Office) and Jennifer Deleon (F&G HQ). The purpose was to obtain direction on securing necessary clearances for installation of the temporary trestle to T1.

Wednesday, July 8, 2009

Met with Mike Flowers regarding CCO 80 and the potential options to address additional insurance requirements due to extending the project limits.

Weekly SAS management meeting held today to review current issues and direction, with much of discussion centered on the schedule for delivery of the east end OBG shop drawings.

Management meeting held with Pete, Ken and myself. Tony on vacation. This was followed by weekly core team meeting with ABF and Team China.

Thursday, July 9, 2009

Senior staff meeting held this morning. Reviewed outstanding correspondence, action items, and current issues including April's summaries of outstanding issues.

Pete Siegenthaler and I met with Bill Shedd and Don Ross to review the status of the project schedule and ABF's recent actions.

I participated in Team China teleconference via cell phone.

Friday, July 10, 2009

Furlough leave.

Category 45.01

REC'D H31 OCT-05 #011053



Gary Pursell
Resident Engineer, SAS Bridge