

Job Stamp
04-0120F4

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

04-SF-80-13.2/13.9

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Gary Pursell's
Resident Engineer
(Field)
DAILY REPORT

Report No. 45. GP-168

Date: Week of August 17,
2009

Monday, August 17, 2009

Attended weekly Champions meeting.

AT Team China teleconference, among other things, reviewed ongoing agenda items.

Tuesday, August 18, 2009

Effective today, the East End focus group meetings have been discontinued. ABF, Bob Kick, requested such in an email, and Department management concurred.

SAS CCO staff and I met with HQ CCO reviewer, Bob Morela, to discuss CCO issues and challenges on the SAS contract regarding processing CCO with a foreign fabricator.

Wednesday, August 19, 2009

Monthly SAS Core Group meeting with oversight cancelled at the request of the PM and Toll Program Manager.

Held internal meeting to discuss options to access the Skyway via OTD project. Attendees included Mike Forner, Amer Bata, Bill Shedd, Darryl Schram, Bob Brignano, and Raj Oberoi. Darryl to take lead and work with OTD RE in establishing access to the Skyway.

Met with Chris Traina, HQ Estimator, to review documents related to Structural Steel bid. Chris was asked to evaluate the "risk" element, in dollars, of the structural steel bid.

Held abbreviated SAS management meeting with Pete, Jon, Ken.

Held weekly core team meeting with ABF and China.

Thursday, August 20, 2009

Bi-weekly Senior Staff meeting this morning included review of correspondence on outstanding issues.

Participated in Thursday evenings Team China teleconference.

Friday, August 21, 2009

Furlough Leave.

Category 45.01



Gary Pursell
Resident Engineer, SAS Bridge

REC'D H31 OCT-05 #011059