

*ER*

Job Stamp  
04-0120F4  
SFOBB SAS

Const. Calendar Day No. 9  
Project Work Day No. 1219  
Date 09/18/2009  
Shift Hours Start 7:00 Stop 3:30 PM  
Inspector Shift off

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.							REMARKS
Equip. #	NO. MEN	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress CIP Conc. at W2	CCO for VOIDS Removal	PT Forms Installation for grouting	CCO for hand rails for Labor Day	IDLE OR DOWN	
									Name Contractor

Lalit was off on Furlough Leave.  
The labor report for today was given to me on Monday 9/21/09.  
See Monday's diary for today's progress and labor report.

Lalit Mathur, P.E. *AKM* Trans Engineer (D)/Asst. Struct. Rep