

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 995
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1205
Form HC-10A (Rev. 6/80)	04-0120F4	Date	9/3/2009

Weather: Overcast and cool (AM)
Partly Cloudy and warm (PM)

Inspectors Hours Start 0700 Stop 1600

Shift Hours Start 0700 Stop 1530

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – American Bridge - Fluor JV

HOURS - ITEM NO. 8													
EQUIPMENT AND/OR LABOR:			REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY						IDLE OR DOWN	REMARKS
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)											
													Name Contractor

Description of Operation:
Erect Temporary Truss and Towers: Bolt up Truss FS W13 to FS W16

FIELD WORK:

Masoud Modanlou is observing the field activities today and will have the details of the operations.

OFFICE WORK:

- 1500 hrs Teeam Temp Works meeting canceled
- Reviewed documents, Plans, and Specifications for Tower H and Trusses on both the East and West Lines

CONVERSATIONS:

Jasmina Potoy informed me that I was needed on Saturday during the day at the Yerba Buena Island Command Center during the Labor Day closure of the bridge. I spent the rest of the day making sure I had everything needed for the shift.

OVERTIME: No overtime accrued today.

Inspector: Jason Wilcox

Transportation Engineer (D)/Asst. Structure Rep.

RECT H31 NOV-04 #011359