

Job Stamp
04-0120F4

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

04-SF-80-8.2/8.7

Senior Bridge Engineer
DAILY REPORT

Report # 49, 89-95

SFOBB - SAS

Gil Klebanov

Week of December 6, 2009

- Monday December 7, 2009

Worked on miscellaneous job related issues.

- Tuesday, December 8, 2009

Worked on miscellaneous job related issues.
Attended TT and Concrete Caltrans team meeting.

- Wednesday, December 9, 2009

Worked on miscellaneous job related issues.

- Thursday, December 10, 2009

Worked on miscellaneous job related issues.

- Friday, December 11, 2009

Worked on miscellaneous job related issues.
Talked to Mike Schwager. Asked him to explain in writing proposed length of strands cut off of 2" vs. original 4" at the top cable tie-down anchorages and the reason for it. He told me that this would not make more difficult strand replacement in the future.

REC'D H32 JAN-07 #011694