

JOB STAMP

04-0120F4
04-SF-80-12.6/13.2
San Francisco Oakland Bay Bridge
Self Anchored Suspension Span

REPORT NO.	26	to	32	DATE	Oct. 4 – Oct. 10, 2009	S T W Th F S
SHIFT HOUR	START	Var.	STOP	Var.	TEMPERATURE	
WEATHER	Sunday	Monday –	Tuesday –	Wednesday –	Thursday –	Friday – Saturday –

4 October

No Work on Site

5 October

1. Reviewed email and PMIV Correspondence.
2. Attended TVC-RFI Meeting. See attachment
3. Worked on my Diary.
4. Nick (PB) has alerted me that an extension request to review submittal 913R02 may be requested soon.
5. Created draft State letters for submittal's 466R08, 1354, 1354R01, 708R6 and 708R7.

6 October

1. Reviewed email and PMIV Correspondence.
2. Attended TVC Meeting. See attachment.
3. Began identifying submittals with Category B comments to verify if they've been answered to from ABF.

7 October

1. Reviewed email and PMIV Correspondence.
2. Read several texts on Welding.

8 October

1. Reviewed email and PMIV Correspondence.
2. Attended Safety meeting.
3. Read several texts on Thermal Gradient for Steel.


9 October

1. Reviewed email and PMIV Correspondence.
2. Created draft State letters for submittal's 663R5, 678R2, 1182R1 and 932R1.
3. Reviewed Punch List items for the 1st voyage of OBG and Crossbeam.

10 October

No Work on Site

REC'D H32 FEB 03 #011875

Victor Altamirano SIGNATURE  TITLE

Senior SIGNATURE

2-Nov-09
JAN 13 2010

Transportation Engineer / Assistant Struct. Rep.

05-Oct-09

DJV Teleconference Meeting @ 9am

Attendees:

DJV – George Baker, Hayat & Ramzi

Caltrans – Victor

METS – n/a

DJV pending shop drawings: 94 Layout sheets (13E) & 50+ KP sheets (W-Line)

No issues pending from Rolf.

Traveller rail package was sent out by Hayat this morning.

06-Oct-09

DJV Teleconference Meeting @ 9am

Attendees:

DJV – Hayat, George & Nhan

Caltrans Victor

METS

SUB704 & TVC-RFI-195

Hayat commented on the following: “Edge of Girder” or “Edge of Longitudinal Shear plate”? Rolf is unclear which edge it should be.

L3054J – Similar to the issue described above, Nhan will follow up with Hayat verbally.