

Job Stamp
04-0120S4
SFOBB SAS

Report No. 8
Date 12/6-12/7/10
Shift Hours Start 2030 Stop 0530

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV

HOURS - ITEM NO.													
EQUIPMENT AND/OR LABOR:			CCO 503								IDLE OR DOWN	REMARKS	
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)										Name	Contractor
	1	Officer	9									Farley	CHP
	1	Officer	9									Salaun	CHP
	1	Officer	9									Leavitt	CHP
	1	Officer	9									Molodetskey	CHP
	1	Lane Closure Supt.	8									Steve Prepke	MCM
	1	Lane Closure Labor W/B	8									Paul Greenwald	MCM
	1	Lane Closure Labor W/B	8									Pedro Gaytan	MCM
	1	Lane Closure Labor E/B	8									Eric Mcguire	MCM
	1	Lane Closure Labor E/B	8									Chris Ortiz	MCM
	1	Lane Closure L.F.	8									Verl Hansen	MCM
	1	Lane Closure L.F.	8									John Duff	MCM
	4	Arrow Board	8									C-360, C-368, C-369, C-527	MCM
A-239, A-240	2	Traffic Truck	8										MCM
	3	Pick-up Trucks	8									A-228, A-312, A-325	MCM
	2	Beacons	8										MCM
	500	Traffic Cones	8										MCM
	12	Traffic Signs w/ stands	8										MCM
	2	Crash Cushion Trucks											C-1 Safety
	2	Arrow Board											TBC

Date: 12/6-12/7/10, Sunday night to Monday morning.

Weather: Some morning wet fog, No rain

Description of Operation:

COZEEP night, Eye-Bar work at E3. E/B closure "1097" at 2300. W/B closure "1097" at 2300. "1098" E/B at 0500. "1098" W/B at 0500.

Note: One MCM Crash Vehicle broke down on Sunday. E/B Lane closure extended to Toll Plaza for Survey crew.

Inspector: Brian Wolcott _____

~~12 FEB 13 PM 12:27 17568~~

46.02