

04-0120F4
04-SF, ALA-80-
12.2/14.3, 0.0/2.7

**Assistant Resident Engineer
Report**

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Robert Kobal

Week of 2012-10-29

SAS Bridge Travelers/Skyway cleanup

Mon 2012-10-29

I was informed that the traveler barge departed Port of Long Beach yesterday afternoon.

Attended general staff meeting.

Attended ABF/CT senior staff meeting.

I was informed by Bob Kick that there was some vandalism on the SAS last night. I later met with Brian Petersen, Bill Shedd, and Bill Howe to discuss. Bill Howe stated that he will implement the security guard I previously requested on the YBITS end of the bridge.

Attended Champions meeting.

Tue 2012-10-30

Attended corridor coordination meeting. Afterward, I discussed filing a police report with Dane Lobb, Greg Ressio, and Bob Kick. ABF has not been interested in pursuing a report, but will cooperate. Greg requested that a crime report be filed. Dane will send an officer to take a report.

Prepared for and lead the Skyway cleanup meeting, see meeting minutes.

James Duxbury called to inform me that Traveler decking plan sheet draft for CCO 272 would be forwarded to me this Friday, he is expecting to have it finalized by November 9. I edited a letter to direct the contractor to order material but am awaiting some details to finalize the letter.

Wed 2012-10-31

No SAS senior staff meeting.

The barge with the travelers arrived at pier 7 and the travelers were off loaded.

Responded to RFI 3078, bikepath divider panel damage repair.

Responded to RFI 2610R4, actuator assembly interference.

Letter 11038, directing procurement of traveler decking for both SAS and Skyway travelers was issued today.

ARE Report (continued)
SAS Bridge Travelers/Skyway cleanup
Robert Kobal

Thur 2012-11-1

Attended Safety meeting.

Prepared for and lead the Traveler meeting- see meeting notes.

Worked on traveler transport trailer incident and various office issues.

Friday 2012-11-2

Attended training for Department's PRISM system.

Worked on traveler decking replacement.



Robert Kobal
Senior TE