

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**

JOB STAMP

DC-CEM-4501 (OLD HC-0010 REV 11/92) 7541-3506-1

04-0120F4 (SAS)

**RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 45**   
**ASST. RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46**

<b>REPORT NO.:</b> 300 to 306	<b>DATE:</b> Week of April 07, 2013	<b>DAY:</b> Mon. thru Fri.
<b>SHIFT:</b> 07:00 to 15:30 hours	<b>TEMPERATURE:</b>	
<b>WEATHER:</b>		

**Sunday, April 07, 2013, 300:**

- Worked on job issues, correspondence, CCO's, email, etc.
- 10:30 hours attended an E2 Shear Key issues meeting with ABF, DJV, METS, BATA/BAMC, etc.

Worked 09:30 to 13:30 hours...4 hour day.

**Monday, April 08, 2013, 301:**

- Worked on job issues, correspondence, CCO's, email, etc.
- 09:00 hours discussed E2 Shear Key issues with BAMC.
- 09:30 hours attended the weekly Senior staff meeting with ABF.
- 10:00 hours attended an E2 Shear Key issues meeting with ABF, DJV, METS, BATA/BAMC, etc.
- 11:00 hours attended the weekly Champions meeting.
- Job issues discussions with Brian Maroney, Tony Anziano, etc.

Worked 07:00 to 19:30 hours...12 hour day.

**Tuesday, April 09, 2013, 302:**

- Worked on job issues, correspondence, CCO's, email, etc.
- Discussed job issues with Lalit Mathurs
- 10:00 hours E2 Shear Key issues discussion with ABF, DJV, and METS.
- 12:00 hours E2 Shear Key issues discussion with management.
- 13:00 hours attended Toll Bridge Mangers staff meeting.
- 17:00 hours attended the Toll Bridge TPBOC tele-POC.

Worked 07:00 to 19:30 hours....12 hour day.

**Wednesday, April 10, 2013, 303:**

- Worked on job issues, correspondence, CCO's, email, etc.
- 09:30 hours attended the BATA oversight meeting on Pier E2 Shear Keys.
- 13:00 hours attended an option A Pier E2 Shear Key retrofit discussion with DJV and ABF.
- Worked on Pier E2 Shear Key retrofit materials for tomorrows TBPOC tele-POC meeting.

Worked 07:00 to 20:30 hours...13 hour day.

**Thursday, April 11, 2013, 304:**

- Worked on job issues, correspondence, CCO's, email, etc.
- Worked on estimate costs for the retrofit work required at Pier E2 shear keys 1 and 2.

  
WILLIAM S. CASEY

13 AUG 22 PM 3 :39 27949

RESIDENT ENGINEER

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**

JOB STAMP

DC-CEM-4501 (OLD HC-0010 REV 11/92) 7541-3506-1

04-0120F4 (SAS)

**RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45**   
**ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46**

<b>REPORT NO.:</b> 300 to 306	<b>DATE:</b> Week of April 07, 2013	<b>DAY:</b> Mon. thru Fri.
<b>SHIFT:</b> 07:00 to 15:30 hours	<b>TEMPERATURE:</b>	
<b>WEATHER:</b>		

- 10:00 hours discussed Pier E2 shear key retrofit costs with Chris Traina and James Duxburry.
- 11:30 hours type 2 suspender rope discussion with DJV, METS, and BAMC.
- 15:00 hours attended the TBPOC tele-poc meeting.
- 16:00 hours attended the TBSSPRP phone conference.

Worked 07:00 to 19:30 hours...12 hour day.

**Friday, April 12, 2013, 305:**

- Worked on job issues, correspondence, CCO's, email, etc.
- 10:00 attended an E2 Pier Shear Key status update with the DJV, ABF, BATA/BAMC, CTC, etc.
- Various job issues discussion with ABF, staff, and management.

  
WILLIAM S. CASEY

RESIDENT ENGINEER