



Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 028 Const Calendar Day: 197 Date: 24-Mar-2010 Wednesday

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Liu, Tai-Lin Approved Date: 13-Apr-10 Status: Approved

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Weather

Temperature	7 AM	12 PM	4PM
Precipitation			Condition

Working Day If no, explain:

Diary:

Dispute

Work description.

Field Work at Pier 7

Lift 4W:

- 1- One ABF crew was resurfacing the OBG skin plate and non-bolted connections on the fourth field splice (4W to 5W). Started using the man lift for higher elevations whenever it was necessary, this ABF crew was present for the whole day.
- 2- The counter weight-covering box was installed in place by five temporary bolts by the help of six ABF crews, the crane and its operator. Three ABF crews member left at 9 am.
- 3- The ABF crew installed two short beams with an opening at the tip extended from the OBG. One is located at the removed suspender bracket close to the third splice (3W to 4W), and the other at the opposite side close to the fourth splice (4W to 5W). These short beams are used in the adjustment of the lift while connecting to lift 3W. The remaining three ABF crews left at 9:30 am.
- 4- Checked the lift 3W for the access openings before the final repot on Item # 1659.
- 5- No information on the number of ABF crews, which are scattered at different location of Pier 7, is provided to us.

Equipments: Man lift ID # 481-93-6009 (only for the high elevation).
 Power generator: Whisperwatt 700
 Crane 1600T

Note: Victor has been present in the inspection

Office Work

- 1- Corrections of the voyage-2 punch list Excel sheets were continued based on Tai's request. Two sheets related to the longitudinal bottom OBG and top Crossbeam tie system was added.
- 2- Finalized the punch item lists # 1659, 1689 and 1712 after the final review of these items with victor, The result of checking the mentioned items will be submitted on Friday March 26,2010.
- 3- Reviewed other punch list items and ordered their priority as the job continues.
- 4- Working on the daily report.

Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 028

Date: 24-Mar-2010

Wednesday

Hours Worked: 9 hours, 1 hour OT.

