



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 19-Nov-14

Time 4:17 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 030 Const Calendar Day: 200 Date: 27-Mar-2010 Saturday

Inspector Name: Altamirano, Victor Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Lai, Gary Approved Date: 03-May-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 50 - 60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Diary:

Dispute

Work description.

Office Work:

- 1. Printed out approved PL sheets related to the barrier holes to cross check with submittal 915R1 & R2.

Hours Worked: 5 hours OT.

