



**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 067 Const Calendar Day: 212 Date: 08-Apr-2010 Thursday

Inspector Name: He, Philip Title: Transportation Engineer

Inspection Type:

Shift Hours: 05:00 am 05:15 pm Break: Over Time: 04:00

Federal ID:

Location:

Reviewer: Liu, Tai-Lin Approved Date: 18-May-10 Status: Approved

04-0120F4  
 04-SF-80-13.2/13.9  
 Self-Anchored  
 Suspension Bridge

**Weather**

Temperature	7 AM	12 PM	4PM
Precipitation			Condition

Working Day  If no, explain:

04-0120F4 Bid Item: 056 X-L04-CBM.056 E-W Line Cross Over Lift 04 Cross Beam  
 AMERICAN BRIDGE/FLUOR, A JV

**Diary:**

Dispute

**Work description.** 056 X-L04-CBM.056

1. Lifting and erecting Crossbeam 03 without gantry system, but by shear leg barge crane only. Started 5:00am.
2. Splice Crossbeam 03 to OBG Lift L4E with bolts and pins.
3. Taking off the hooks of the crane off from the crossbeam.

**Attachment**



Crossbeam 03 pinned to be spliced to OBG L4E



Lifting Crossbeam 03

# Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name He, Philip

Diary #: 067

Date: 08-Apr-2010

Thursday



Lifting Crossbeam 03



Lifting Crossbeam 03



Lifting Crossbeam 03



Lifting Crossbeam 03



Lifting Crossbeam 03

Shear Leg Crane is very Close to Temp. Truss while lifting Crossbeam 03

# Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name He, Philip

Diary #: 067

Date: 08-Apr-2010

Thursday



Lifting Crossbeam 03




Lifting Crossbeam 03




Lifting Crossbeam 03 in the early Morning



Lifting Crossbeam 03



Lifting Crossbeam 03



Lifting Crossbeam 03

# Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name He, Philip

Diary #: 067

Date: 08-Apr-2010

Thursday




Lifting Crossbeam 03



Lifting Crossbeam 03




Fixing and Chaining down the Crossbeam to OBG Lift L4E



Lifting Crossbeam 03



Lifting Crossbeam 03



Lifting Crossbeam 03

## Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name He, Philip

Diary #: 067

Date: 08-Apr-2010

Thursday



Lifting Crossbeam 03



Lifting Crossbeam 03