

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 20-Nov-14

Time 9:24 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 047 Const Calendar Day: 251 Date: 17-May-2010 Monday

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Liu, Tai-Lin Approved Date: 14-Jul-10 Status: Approved

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather**

Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day ☐ If no, explain:**Diary:**

Dispute

Work description.

Field Work at Pier 7



Lift 5W:

1- No activity was observed at this OBG lift.

Lift 6W:

2- Two ABF crew were removing the temporary shoring with the help of crane T 160 and its operator.

Equipments: Crane T160

Field Work at Pier W2

3- The following punch list items were checked:

- Punch list item # 1359 & 1360: Due to room conflict with sea fastening, some T-Stiffener splices were installed with temporary bolts. It was checked that permanent bolts are in place after removal of the sea fasteners. Item # 1359 locates the T-stiffeners in the segment 3E shop splice, and Item # 1360 locates the T-stiffeners in the segment 4E shop splice. Some pictures are attached for each item showing the replacement of the permanent bolts.

- Punch list item # 1710:

- First Access: With respect to the attached shop drawing # DP732, the first emergency access is close to PP15, there is a conflict of handrail holes with the emergency access. The modification needs to be done at the job site by drilling the handrail holes at the right places with respect to the attached drawings.

- Other Accesses: Other emergency accesses are located close to PP 47, PP79, and PP123. Lift 6E was check for any handrail opening, no opening was observed between PP46 and PP 47. ABF is expected to drill the handrail holes at the right locations.

NOTE: In the inspection process Victor has been present.

Office Work

1- Reviewing punch list of the OBG lifts 5 through 6.

2- Preparing a report discussing punch list items 838, 839, 1704, 1707, and 1708.

3- Working on the daily report.

Hours worked: 9 Hours, 1 hour OT.



Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 047

Date: 17-May-2010 Monday

Attachment

