



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 4:20 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 079 Const Calendar Day: 251 Date: 17-May-2010 Monday

Inspector Name: Le, Thanh Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer: Wilcox, Jason Approved Date: 27-May-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 4PM

Precipitation Condition Cloudy

Working Day If no, explain:

Diary:

Dispute

General Comments

A. Office:

- 1. Review plans, specifications, and ABF's submittals regarding OBG erection plan.
- 2. Worked on 10% Bolt Test Log - CAD drawings.

B. Field observations:

No field inspection today.

C. Conversations and discussions:

There were nosignificant conversations today.

D. Overtime reason.

