



Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 059 Const Calendar Day: 259 Date: 25-May-2010 Tuesday
 Inspector Name: Bruce, Matt Title: Transportation Engineer
 Inspection Type: Intermittent
 Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:
 Federal ID:
 Location:
 Reviewer: Mathur, Lalit Approved Date: 09-Jul-10 Status: Approved

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 50 - 60 4PM 50 - 60
 Precipitation 0.52" Condition Mostly rain through the day

Working Day If no, explain:

Diary: Dispute

Work description.

- Attended weekly OBG construction meeting at 9:30am.
- Continued to review submittal 1529R01 "W2 Closure Pour" and to prepare for the upcoming concrete placement at the W2E construction joint.

04-0120F4 Bid Item: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
 AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV								
Ironworker	APP	JOHN CALZASCIA	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	JAMES BENNINGHOV	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	JOHNATHAN CANITES	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	ENRIQUE ROBLES	0.00	0.00	0.00	0.00		<input type="checkbox"/>

Diary: Dispute

Work description. 038 E-W2C-FPC.038

- Completed placing tie rods for the W2E construction joint formwork and connecting the bottom channel.
- Completed drilling "Concrete Anchors" per sheet DE248BC of Submittal 1529R01 into the east face of the W2 cap beam and through the 18" bottom form channel. It unknown the type, diameter, or embedment of the "Concrete Anchors" being used in the field.
- Resumed cutting cradle 1W runner beams.

Attachment

Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 059

Date: 25-May-2010 Tuesday



Tie rod and strongback installation at the top of the W2E construction joint.



Crossbeam number 5 (CB5) was installed today.