

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 10:03 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 070 Const Calendar Day: 276

Date: 11-Jun-2010 Friday

Inspector Name: Brignano, Bob

Title: Transportation Engineer

Inspection Type:

Shift Hours:

Break:

Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex

Approved Date:

Status: Submit

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather**

Temperature 7 AM

12 PM

4PM

Precipitation

Condition

Working Day ☒ If no, explain:**Diary:**

Dispute

General CommentsITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
DACROMET COATED A490M ASSEMBLIES DELIVERY:

Three (3) shipments of Dacromet coated A490M assemblies arrive from LeJeune today. This is material for use in the tower. There is not enough room in the Pier 7 warehouse to store these 3 truckloads of pallets (bolts, nuts, washers in enclosed kegs on pallets). ABF is planning to build a "bolt barn", which will be a covered, 3-sided shed next to the warehouse, but it has not been built yet. ABF stores this newly shipped material outside. The kegs are sealed and ABF covers the kegs on the pallets with visqueen to protect the material from the environment.

