



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 11:12 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 192 Const Calendar Day: 405 Date: 18-Oct-2010 Monday

Inspector Name: Wilcox, Jason Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer: Jefferson, Paul Approved Date: 22-Jan-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 40 - 50 12 PM 50 - 60 4PM 50 - 60

Precipitation Condition Clear

Working Day ☒ If no, explain:

Diary:

Dispute

General Comments

OFFICE WORK:

- Throughout the morning I updated progress spreadsheets and created new spreadsheets for keeping track of the bolting of the Crossbeams.
- In the afternoon I reviewed information given to me by Thanh Le regarding the measurements of the Floorbeam plumbness.

FIELD WORK:

See Thanh Le's diary for details on the W-Line and David Bradd's for the E-Line.

I left work around 1500 hours due to illness.

