

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 5:42 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 301 Const Calendar Day: 560 Date: 22-Mar-2011 Tuesday

Inspector Name: Wilcox, Jason Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer: Jefferson, Paul Approved Date: 21-Mar-14 Status: Approved

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather****Temperature** 7 AM 40 - 50 12 PM 50 - 60 4PM 50 - 60**Precipitation****Condition** Partly CloudWorking Day ☒ If no, explain:**Diary:**

Dispute

General Comments

Partly cloudy and cool



- Diary work
- Review UC Davis "wishlist"
- Prepare for the 1100 hrs Coordination meeting, and then attend it.
- Discussed the setup and logistics of the mockup with Eric Blue (ABF).

Accrued 2 hours of overtime covering the Contractor's hours.